



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila

Ref No. CAR-064

**Programming Division Evaluation Sheet**

Name of Project:

Project ID: P00604215LZ

Kiangan-Tinoc-Buguias Rd - K0341 + 093 - K0341 + 114, K0341 + 133 - K0341 + 163, K0341 + 427 - K0341 + 445, K0341+488 - K0341 + 507, K0342 + 583 - K0342 + 621, K0342+736 - K0342 + 760, K0344+724 - K0344 + 776, K0348 + 122 - K0348 + 163, K0348 + 313 - K0348 + 335, K0348 + 618 - K0348 + 638, K0350 + 888 - K0350 + 919, K0351 + 860 - K0351 + 894, K0352 + 333 - K0352 + 414, K0355 + 703 - K0355 + 733, K0358 + 460 - K0358+520

Appropriation: 30,230,000

Implementing Office: Ifugao First District Engineering Office

Date: 03/24/2022

**A. TYPE OF REQUEST**

A.1 ☐ **Change in Implementing Office/Operating Unit due to**

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☐ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☒ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets ONLY

A.2.5.2 ☐ Change in Scope of Work ONLY

A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details

**B. EVALUATION**

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

**C. FUND SOURCE FY 2022 GAA, R.A. 11639**

C.1 ☒ FLR ([ ] Released [✓] Unreleased)

C.2 ☐ FCR

Amount: 30,230,000

D. Remarks: Decrease in physical targets by 30.58% and increase in unit cost by 44.04%.

Evaluated By: CHRISTYBEL C. CANUEL  
Regional Coordinator

Noted By: FROILAN B. MABINI  
OIC-Section Chief

**ACTION SLIP**

Ref No. CAR-064.

Project ID: P00604215LZ

Date: 03/24/2022

FOR : USEC FOR OPERATIONS

☐ RCY

☐ RRB

☐ ERP, Jr.

☐ EKS

REMARKS:

☒ Reviewed by Planning Service

☐ Recommended for Approval

Remarks: Increase in unit cost.

CONSTANTE A. LLANES, JR., CESO III  
Acting Undersecretary for Planning Service





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **CAR-064**  
Project ID: **P00604215LZ**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated February 22, 2022 of **Regional Director KHADAFFY D. TANGGOL**, DPWH CAR, endorsing the request for Project Modification of **OIC-District Engineer Diosdado C. Lomibao**, Ifugao 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310109100948000</b> <b>Project ID: P00604215LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads			Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads		
Kiangnan-Tinoc-Buguias Rd – K0341 + 093 – k0341 + 114, <b>K0341 + 133 – K0341 + 163</b> , K0341 + 427 – K0341 + 445, K0341 + 488 – K0341 + 507, <b>K0342 + 583 – K0342 + 621, K0342 + 736, K0342 + 760, K0344 + 724, K0344 + 776</b> , K0348 + 122 – K0348 + 163, K0348 + 313 - K0348 + 335, K0348 + 618 – K0348 + 638, K0350 + 888 – K0350 + 919, <b>K0351 + 860 – K0351 + 894, K0352 + 333 – K0352 + 414</b> , K0355 + 703 – K0355 + 733, K0358 + 460 – K0358 + 520			Kiangnan-Tinoc-Buguias Rd – K0341 + 093 – K0341 + 114, K0341 + 427 – K0341 + 445, K0341 + 488 – K0341 + 507, K0348 + 122 – K0348 + 163, K0348 + 313 – K0348 + 335, K0348 + 618 – K0348 + 638, K0350 + 888 – K0350 + 919, K0355 + 703 – K0355 + 733, K0358 + 460 – K0358 + 520		
Physical Target	Unit Cost ('000)	Allocation ('000)	Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1-Construction of Road Slope Protection Structure <b>3,023.000 Sq. m.</b>	<b>P 9.800/ Sq. m.</b>	P 29,625.400	CW1-Construction of Road Slope Protection Structure <b>2,098.700 sq. m.</b>	<b>P 14.116 / Sq. m.</b>	P 29,625.400
EAO	-	P 604.600	EAO	-	P 604.600
ROW	-	-	ROW	-	-
<b>Total:</b>		<b>P 30,230.000</b>	<b>Total:</b>		<b>P 30,230.000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>The allocation is not enough to cover all the scope of work for the proposed stations, hence, the deletion of some station. Furthermore, the cost was computed using the detailed unit price analysis provided by the Department.</li></ul>					

- The deletion of works for some station resulted to the decrease in physical target from 3,023 sq.m. to 2,098.70 sq.m., consequently the unit cost increased from Php 9,800/sq.m. to Php 14,116.07/sq.m.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**

Undersecretary for Operations  
in CAR, Regions I, II, III, IV-A and V

**APPROVED/DISAPPROVED:**



**ROGER G. MERCADO**

Acting Secretary

3.4 SCA/FDN/JTG/AVM

Department of Public Works and Highways  
Office of the Secretary



WIN2F06258





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

February 22, 2022

**MEMORANDUM**

**FOR : ROGER G. MERCADO**  
Acting Secretary

**THRU : ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations in Luzon  
Except NCR and Region IV-B

**SUBJECT : Request for the Modification of the Project: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Kiangnan - Tinoc - Buguias Rd - K0341 + 093 - K0341 + 114, K0341 + 133 - K0341 + 163, K0341 + 427 - K0341 + 445, K0341+488 - K0341 + 507, K0342 + 583 - K0342 + 621, K0342+736 - K0342 + 760, K0344+724 - K0344 + 776, K0348 + 122 - K0348 + 163, K0348 + 313 - K0348 + 335, K0348 + 618 - K0348 + 638, K0350 + 888 - K0350 + 919, K0351 + 860 - K0351 + 894, K0352 + 333 - K0352 + 414, K0355 + 703 - K0355 +733, K0358 + 460 - K0358+520 funded under the FY 2022 General Appropriations Act**

We are respectfully forwarding the Memorandum dated February 17, 2022 of OIC - District Engineer Diosdado C. Lomibao, Ifugao First District Engineering Office regarding the above subject amounting to **Thirty Million Two Hundred Thirty Thousand Pesos (Php 30,230,000.00)**, as indicated below:

FROM	TO
Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Kiangnan - Tinoc - Buguias Rd - K0341 + 093 - K0341 + 114, <b>K0341 + 133 - K0341 + 163</b> , K0341 + 427 - K0341 + 445, K0341+488 - K0341 + 507, <b>K0342 + 583 - K0342 + 621</b> , <b>K0342+736 - K0342 + 760</b> , <b>K0344+724 - K0344 + 776</b> , K0348 + 122 - K0348 + 163, K0348 + 313 - K0348 + 335, K0348 + 618 - K0348 + 638, K0350 + 888 - K0350 + 919, <b>K0351 + 860 - K0351 + 894</b> , <b>K0352 + 333 - K0352 + 414</b> , K0355 + 703 - K0355 +733, K0358 + 460 - K0358+520	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Kiangnan - Tinoc - Buguias Rd - K0341 + 093 - K0341 + 114, K0341 + 427 - K0341 + 445, K0341+488 - K0341 + 507, K0348 + 122, K0348 + 163, K0348 + 313 - K0348 + 335, K0348 + 618, K0348 + 638, K0350 + 888, K0350 + 919, K0355 + 703, K0355 +733, K0358 + 460, - K0358+520
Physical Target CW1: <b>3,023.00</b> square meters	Physical Target CW1: <b>2,098.70</b> square meters

The supporting documents based on D.O. #37, Series of 2018 are attached for your ready reference.

For the consideration of the Secretary.

**KHADAFY D. TANGGOL**  
Regional Director

CAR-1 LMC/EFD/JWC/ABM

Telefax: (074) 444-6640/(074) 444-8838 \* E-mail address: dpwh\_car@dpwh.gov.ph





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**IFUGAO FIRST**  
**DISTRICT ENGINEERING OFFICE**  
CORDILLERA ADMINISTRATIVE REGION  
Lagawe, Ifugao

February 17, 2022

**MEMORANDUM:**

FOR : **Regional Director KHADAFFY D. TANGGOL**  
DPWH-Cordillera Administrative Region  
Baguio, City

ATTENTION : **PLANNING AND DESIGN DIVISION**

SUBJECT : **Modification Documents**

This is to submit for review and signature the modification documents of the project-  
**Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide**  
**along Kiangnan-Tinoc-Buguias Rd - K0341+093 - K0341+114, K0341+427 -**  
**K0341+445, K0341+488 - K0341+507, K0348+122 - K0348+163, K0348+313 -**  
**K0348+335, K0348+618 - K0348+638, K0350+888 - K0350+919, K0355+703 -**  
**K0355+733, K0358+460 - K0358+520.**

We look forward to your kind consideration regarding this matter.

Thank you and more power.

  
**DIOSDADO C. LOMIBAO**  
OIC-District Engineer  
CAR. 12.1 APP/COD/CDV

# CHECKLIST

## PROJECT MODIFICATION

Implementing Office : **Ifugao 1st District Engineering Office**

Project Name/Location : **OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads**  
**Kiangan-Tinoc-Buguias Rd - K0341 + 093 - K0341 + 114, K0341 + 427 - K0341 + 445, K0341+488 - K0341 + 507, K0348 + 122 - K0348 + 163, K0348 + 313 - K0348 + 335, K0348 + 618 - K0348 + 638, K0350 + 888 - K0350 + 919, K0355 + 703 - K0355 +733, K0358 + 460 - K0358+520**

Project ID : **P00604215LZ** UACS Code : **310109100948000**

Project Allocation : **Php 30,230,000.00**

- ☒ **1. Modification Request Form**
- ☒ **2. Certificate of Availability of Funds**
- 3. Supporting Data & Analysis**
- ☒ a. Road Condition (RBIA Latest Official Database )
- ☒ b. Traffic Volume Capacity Ratio (for Widening Projects )
- ☒ c. Bridge Condition (BMS Latest Official Database )
- ☒ d. Hydraulic & Hydrologic Analysis (for New/Replacement Bridges )
- ☒ e. RSM Forms (for Road Slips )
- ☒ f. Project Impact Analysis (for Flood Control Projects )
- ☒ g. Master Plan (for Flood Control Projects )
- ☒ **4. BP 202**
- 5. Geotagged Photos**
- ☒ a. Hard Copy
- ☒ b. Electronic Copy
- ☒ c. Plotted in the GIS Map
- ☒ **6. Certificate of No Overlapping (Certified by DE, Construction and Maintenance Division Chiefs)**
- 7. ROW Clearance**
- ☒ a. District Engineer
- ☒ b. LGU
- 8. Environmental Clearances**
- ☒ a. Not Within a "No Build Zone" (MGB )
- ☒ b. Tree Cutting Permit (If Applicable-EMB )
- ☒ c. CNC/ECC/EIA (EMB )
- ☒ **9. Social Clearance (not within a Declared Heritage/Cultural Site-NCCA )**
- ☒ **10. Certificate of Reasonableness (for Projects with Changes in Unit Cost )**
- 11. Project Details**
- ☒ a. POW
- ☒ b. DUPA
- c. Plans
- ☒ 1. Coverpage
- ☒ 2. Summary of Quantities
- ☒ 3. Cross Section Showing Changes (if Applicable )
- ☒ d. Materials Source Map

**ANGELITA B. MABITAZAN**

Chief, Planning and Design Division



# Form for Modification Request

A. GENERAL					
<b>1. REGION</b> Cordillera Administrative Region		<b>2. DEO</b> Ifugao First District Engineering Office		<b>3. LEGISLATIVE DISTRICT</b> Ifugao Lone District	
B. ORIGINAL PROJECT			C. PROPOSED REVISED PROJECT		
<b>4. UACS</b> (Unified Account Code Structure as defined in GAA) 310109100948000					
<b>5. Project Id</b> P00604215LZ					
<b>6. Project Category</b> 001: Ensure Safe and Reliable National Road System					
<b>7. Sub-Program (P/A/P)</b> Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide / Tertiary Roads					
<b>8. Operating Unit</b> Ifugao First District Engineering Office			<b>18. Operating Unit</b> (Change subject to DBM approval) Ifugao First District Engineering Office		
<b>9. Type of Work</b> (Enter Details for all Components below)			<b>19. Type of Work</b> (Enter Details for all Components below)		
<b>Component ID</b>	<b>Type of Work</b>		<b>Component ID</b>	<b>Type of Work</b>	
EAO			EAO		
CW 1	Construction of Road Slope Protection Structure		CW 1	Construction of Road Slope Protection Structure	
<b>10. PROJECT DESCRIPTION</b> (as recorded in GAA) Kiangnan-Tinoc-Buguias Rd - K0341+093 - K0341+114, K0341+133 - K0341+163, K0341+427 - K0341+445, K0341+488 - K0341+507, K0342+583 - K0342+621, K0342+736 - K0342+760, K0344+724 - K0344+776, K0348+122 - K0348+163, K0348+313 - K0348+335, K0348+618 - K0348+638, K0350+888 - K0350+919, K0351+860 - K0351+894, K0352+333 - K0352+414, K0355+703 - K0355+733, K0358+460 - K0358+520			<b>20. PROJECT DESCRIPTION</b> (of the revised project) Kiangnan-Tinoc-Buguias Rd - K0341+093 - K0341+114, K0341+427 - K0341+445, K0341+488 - K0341+507, K0348+122 - K0348+163, K0348+313 - K0348+335, K0348+618 - K0348+638, K0350+888 - K0350+919, K0355+703 - K0355+733, K0358+460 - K0358+520		
<b>11. ALLOTMENT (P'000)</b> (as recorded in GAA) 30,230.00			<b>21. REVISED ESTIMATED COST (P'000)</b> (Equal to, or lower than GAA allotment) 30,230.00		<b>22. CAF</b> (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES
<b>12. PHYSICAL TARGET</b> (Enter Details for all Components below)			<b>23. PHYSICAL TARGET</b> (Enter Details for all Components below)		
<b>Component ID</b>	<b>Target</b>		<b>Component ID</b>	<b>Target</b>	<b>Target Unit</b>
EAO			EAO		



## Form for Modification Request

<b>CW 1</b>	<u><b>3023.00</b></u>	<b>Square Meters (m2)</b>	<b>CW 1</b>	<u><b>2,098.70</b></u>	<b>Square Meters (m2)</b>
<b>13. UNIT COST</b> (Enter Details for all Components below)			<b>24. UNIT COST</b> (Enter Details for all Components below)		
<b>Component ID</b>	<b>Component Cost (P'000)</b>	<b>Target Unit Cost (P'000/Target Unit)</b>	<b>Component ID</b>	<b>Component Cost (P'000)</b>	<b>Target Unit Cost (P'000/Target Unit)</b>
EAO	604.60		EAO	604.60	
CW 1	29,625.40	<u>9.800</u>	CW 1	29625.40	<u>14.116</u>
<b>14. PROJECT WORK LOCATION</b>			<b>25. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)		
<b>Start X</b>	<u>121.00629</u>	<b>End X</b>	<u>120.93555</u>	<b>Start X</b>	<u>121.00629</u>
<b>Start Y</b>	<u>16.73578</u>	<b>End Y</b>	<u>16.67722</u>	<b>Start Y</b>	<u>16.73578</u>
<b>15. ROAD CLASSIFICATION</b> (if applicable) Tertiary			<b>26. ROAD CLASSIFICATION</b> (if applicable) Tertiary		
<b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project) Ifugao First District Engineering Office			<b>27. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the proposed revised project) Ifugao First District Engineering Office		
<b>17. PROJECT IMPLEMENTATION PLAN (PIP)</b>			<b>28. PROJECT IMPLEMENTATION PLAN (PIP)</b>		
<b>Planned Start Date</b> June 3, 2022	<b>Planned End Date</b> December 29, 2022		<b>Planned Start Date</b> June 3, 2022	<b>Planned End Date</b> December 29, 2022	
			<b>29. OVERLAP?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		
			<b>30. UNDER WARRANTY?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		

### D. ATTACHMENTS & JUSTIFICATIONS

**31. PROJECT IMPACT ANALYSIS ATTACHED?** (For Flood Control Projects)

☐ NO    ☐ YES    ☒ N/A

**32. TECHNICAL JUSTIFICATION** (Explain in detail in Bullet point format; minimum of 2 points)

• The allocation is not enough to cover all the scope of work for the proposed stations, hence, the deletion of some station. Furthermore, the cost was computed using the detailed unit price analysis provided by the Department.

• The deletion of works for some station resulted to the decrease in physical target from 3,023 sq.m. to 2,098.70 sq.m., consequently the unit cost increased from Php 9,800/ sq.m. to Php 14,116.07/ sq.m.

**33. PHOTOS SUBMITTED**

☐ NO    ☒ YES

**34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED**

☐ NO    ☒ YES




# Form for Modification Request

<b>35. PREPARED BY:</b>				
<b>Name:</b>	ANGELIQUE P. PATAWEG	<b>Position:</b>	ENGINEER II	
<b>Office:</b>	Ifugao First District Engineering Office	<b>Date:</b>		
<b>36. REVIEWED BY DISTRICT OFFICE (If Required)</b>		<b>38. REVIEWED BY REGIONAL OFFICE</b>		
<b>Name:</b>	CYNTHIA O. DANGO	<b>Name:</b>	ANGELITA B. MABITAZAN	
<b>Position:</b>	Chief, Planning and Design Section	<b>Position:</b>	Chief, Planning and Design Division	
<b>Date:</b>		<b>Date:</b>		
<b>37. RECOMMENDED BY DISTRICT OFFICE (If Required)</b>		<b>39. RECOMMENDED BY REGIONAL OFFICE</b>		
<b>Name:</b>	DIOSDADO C. LOMIBAO	<b>Name:</b>	KHADAFFY D. TANGGOL	
<b>Position:</b>	OIC-District Engineer	<b>Position:</b>	Regional Director	
<b>Date:</b>		<b>Date:</b>		
<b>UACS</b> <b>310109100948000</b> <b>Project Id</b> <b>P00604215LZ</b>				
<b>40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY</b>				
<b>Category of Modification</b> (choose one)	<input type="checkbox"/> Category A – Typographical Errors <input type="checkbox"/> Category B – Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C – Change in Location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment – Send to PS-PD to amend MYPs <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation			
<b>Primary Reason for Request (based on Category of Modification): (choose one)</b>				
<b>Category A</b>	<b>Category B</b>	<b>Category C</b>	<b>Category D</b>	<b>Adjustment</b> (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components <b>Change of Itemized Project Component:</b> <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

## Form for Modification Request



Reviewed by Office of the Undersecretary for Operations

<b>Name:</b>	Engr. AGNES C. LU / Engr. MANNY C. BULUSAN
<b>Signature</b>	
<b>Position:</b>	Technical Staff-Office of the Undersecretary
<b>Date:</b>	

### 41. DPWH PLANNING SERVICE OFFICE USE ONLY

<b>Category of Modification</b> (choose one)	<input type="checkbox"/> Category A – Typographical Errors <input checked="" type="checkbox"/> Category B – Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C – Change in Location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment – Send to PS-PD to amend MYPs <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation
---	---

Reviewed by Planning Service

<b>Name:</b> CHRISTYBEL CANUEL <b>Signature</b>  <b>Position:</b> Regional Coordinator <b>Date:</b> 3/24/22	<b>Name:</b> PETER PAUL R. CORTEZ <b>Signature:</b>  <b>Position:</b> OIC – Chief, Programming Division <b>Date:</b>
---	---



## Annex A to Form for Modification Request

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
CW1	S00634LZ	K0341+093	K0341+114	26240	26261	21	Construction of Road Slope Protection Structure	Slope Protection Works (Double Cribwall)	Sq.m.	254.10
CW1	S00634LZ	K0341+427	K0341+445	26574	26592	18	Construction of Road Slope Protection Structure	Slope Protection Works (Stone Masonry)	Sq.m.	108
CW1	S00634LZ	K0341+488	K0341+507	26635	26654	19	Construction of Road Slope Protection Structure	Slope Protection Works (Stone Masonry)	Sq.m.	114
CW1	S00634LZ	K0348+122	K0348+163	33269	33310	41	Construction of Road Slope Protection Structure	Slope Protection Works (Retaining Wall)	Sq.m.	328
CW1	S00634LZ	K0348+313	K0348 + 335	33460	33482	22	Construction of Road Slope Protection Structure	Slope Protection Works (Double Cribwall)	Sq.m.	204.6
CW1	S00634LZ	K0348+618	K0348+638	33765	33785	20	Construction of Road Slope Protection Structure	Slope Protection Works (Mechanically Stabilized Earth)	Sq.m.	340
CW1	S00634LZ	K0350+888	K0350+919	36035	36066	31	Construction of Road Slope Protection Structure	Slope Protection Works (Gabion)	Sq.m.	210
CW1	S00634LZ	K0355+703	K0355+733	40850	40880	30	Construction of Road Slope Protection Structure	Slope Protection Works (Stone Masonry)	Sq.m.	180
CW1	S00634LZ	K0358+460	K0358+520	43607	43667	60	Construction of Road Slope Protection Structure	Slope Protection Works (Stone Masonry)	Sq.m.	360