



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IX-130**
Project ID: **P00604222MN**

May 4, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated April 22, 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer BENSALI A. KASIM**, Zamboanga del Sur 1st DEO, for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310204101799000 Project ID: P00604222MN			
OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of By-Pass and Diversion Roads		OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of By-Pass and Diversion Roads	
NRJ Molave-Tambuliug-Don Victoriano Diversion Road, Zamboanga del Sur		NRJ Molave-Tambuliug-Don Victoriano Diversion Road, Zamboanga del Sur	
Type of Work/ Physical Target	Unit Cost	Allocation	
CW1- Construction of Concrete Road: 3.0 lane km ✓	₱ 16,333,333.33/ lane km ✓	₱ 49,000,000.00 ✓	
EAO	-	₱ 1,000,000.00 ✓	
Total: ₱ 50,000,000.00			
Justification:			
• Increase in physical target by 0.575 lane km (from 3.0 lane km to 3.575 lane km) due to the minimal cost of Earthworks which only constitute 9.82% of the total project cost.			
• The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary