



Project ID: P00604255MN

MEMORANDUM

This refers to the memorandum dated 21 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original		As Modified		
Project Description				
UACS No. 310204101580000 Project ID: P00604255MN				
OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads		OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads		
Ipil Circumferential Road, Veterans-Tlasyon-Don Andres Section, Package I, including Bridge, Zamboanga Sibugay		Ipil Circumferential Road, Veterans-Tlasyon-Don Andres Section, Package I, including Bridge, Zamboanga Sibugay		
Type of Work/Physical Target	Unit Cost	Allocation	Type of Work/Physical Target	Unit Cost
CW1- Construction of Concrete Road/ 4.60 Lane Km	₱ 19,300,000.00/ Lane km	₱ 88,780,000.00	CW1- Road Widening/ 5.976 Lane Km	₱ 11,971,473.07/ Lane km
			CW2- Widening of Bridge/ 294.214 sq.m	₱ 52,201.72/ sq.m.
ROW- Right-Of-Way Acquisition/ 33,333.33 sq.m.	₱ 289.50/ sq.m.	₱ 9,650,000.00	ROW- Right-Of-Way Acquisition/ 33,333.33 sq.m.	₱ 345.90/ sq.m.
EAO	-	₱ 3,570,000.00	EAO	-
Total:		₱ 102,000,000.00	Total:	
Justification:				
- Change in Type of Work in Civil Work Component 1 (CW1). Based on the result of actual survey the entire road section of Veterans-Tlasyon-Don Andres were already concreted, thus the change from Construction of Concrete Road to Road Widening with a width 6.70 meters PCC Pavement (2 Lanes at 3.35m/lane) at 0.28 meter thick. - There is need to widened the said road section due to the increasing volume of traffic in the area. - Inclusion of Civil Work Component (CW2) – Widening of Bridge to avoid bottleneck and obtain the uniformity of the carriageway width. - The derived unit cost for ROW Acquisition is based on the prevailing market values in the locality.				

EUGENIO R. PIPO, JR.
Undersecretary for Regional Affairs

~~Undersecretary for Regional Operations in Mindanao~~

APPROVED/DISAPPROVED:

Department of Public Works and Highways
Office of the Secretary

2.3 mksa/AVS/AGC/ERP



WIN2E02299