



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 19, 2022

MEMORANDUM

TO : **Regional Director LORETA M. MALALUAN**
DPWH Region II
Carig Sur, Tuguegarao City

SUBJECT : **Approved Requests for Modification of Projects Based on FY 2022 DPWH Annual Infrastructure Program funded under the General Appropriations Act (R. A. 11639)**

Forwarded are the requests for modification of ten (10) projects in Isabela 1st DEO approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Isabela 1st DEO	1 P00604294LZ	5,250,000.00
	2 P00621045LZ	45,000,000.00
	3 P00621048LZ	45,000,000.00
	4 P00621049LZ	45,000,000.00
	5 P00621050LZ	40,222,000.00
	6 P00621053LZ	50,000,000.00
	7 P00621054LZ	50,000,000.00
	8 P00621055LZ	50,000,000.00
	9 P00621056LZ	45,000,000.00
	10 P00621047LZ	45,000,000.00

For information and appropriate action.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 ACL/RRB

ARM - 463 8



MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 02 March 2022 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II**, endorsing the request for the approval of the **Modification of Deoferio P. Vehemente, Jr., District Engineer, Isabela 1st District Engineering Office**, City of Ilagan, Isabela, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100375000 Project ID: P00604294LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0437 + 186 - K0437 + 289			UACS No. 310107100375000 Project ID: P00604294LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0437 + 186 - K0437 + 278		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Construction of Road Slope Protection Structure 702.500 SQ.M.	₱ 7.323 / SQ.M.	₱ 5,145	CW1- Construction of Road Slope Protection Structure 435.250 SQ.M.	₱ 11.820 / SQ.M.	₱ 5,145
EAO	-	₱ 105	EAO	-	₱ 105
Total:		₱ 5,250	Total:		₱ 5,250
Justification: The original station limit of K0437 + 186 - K0437 + 289 was changed to K0437 + 186 - K0437 + 278 to avoid overlapping with the calamity funded project under FY 2021. The decrease in the physical target is due to the allocation being not sufficient for the original target.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operations in Luzon
except NCR and Region IV-B

APPROVED/DISAPPROVED

ROGER G. MERCADO
Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06302



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 02 March 2022 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II**, endorsing the request for the approval of the **Modification of Deoferio P. Vehemente, Jr., District Engineer, Isabela 1st District Engineering Office**, City of Ilagan, Isabela, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100375000 Project ID: P00604294LZ			UACS No. 310107100375000 Project ID: P00604294LZ		
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0437 + 186 - K0437 + 289			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0437 + 186 - K0437 + 278		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Construction of Road Slope Protection Structure 702.500 SQ.M.	₱ 7.323 / SQ.M.	₱ 5,145	CW1- Construction of Road Slope Protection Structure 435.250 SQ.M.	₱ 11.820 / SQ.M.	₱ 5,145
EAO	-	₱ 105	EAO	-	₱ 105
Total:		₱ 5,250	Total:		₱ 5,250
Justification: The original station limit of K0437 + 186 - K0437 + 289 was changed to K0437 + 186 - K0437 + 278 to avoid overlapping with the calamity funded project under FY 2021. The decrease in the physical target is due to the allocation being not sufficient for the original target.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
except NCR and Region IV-B

APPROVED/DISAPPROVED

ROGER G. MERCADO
Acting Secretary

2.1 MBB/ACL/RRB

