



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IVB-041**  
Project ID: **P00604404LZ**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 11 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the Project Modification requested by **District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100859000 Project ID: P00604404LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Calapan South Rd – K0184 + 902 – K0184 + 948			Calapan South Rd – K0184 + 902 – K0184 + 966.80		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Road Slope Protection Structure: 366.67 sq. m.	₱ 14.47/ sq.m.	₱ 5,307.50	CW1 – Construction of Road Slope Protection Structure: 339.55 sq. m.	₱ 15.63/ sq. m.	₱ 5,307.50
EAO	-	₱ 192.50	EAO	-	₱ 192.50
Total:		₱ 5,500.00	Total:		₱ 5,500.00
Justification:					
1. Modification is requested due to the decrease in physical target from <b>366.67 square meters to 339.55 square meters</b> due to the adjustment of slant height of the designed protection structure, as the given required dimension in the site validation.					
2. Decrease in targets is resulted from the provision of metal flex beam guardrails as a safety measure for the observed high terrain condition of the site.					

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**

Undersecretary for Technical Services  
And Regional Operations in Region IV-B, VI, and VII

**APPROVED/ ~~DIS~~APPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02851

J-34-1112