

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** MANTLA

111/10

MEMORANDUM

.

FOR

**ROGER G. MERCADO** 

Acting Secretary

This refers to the Memorandum dated February 24, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO III, endorsing the request of District Engineer ELMER R. REDRICO, Masbate 1st District Engineering Office, for the approval of Modification of the project under the FY 2022 General Appropriations Act (GAA), to wit:

Droject Des	As per GAA/On	ginal	C CARLES CONTRACTOR	As Modified	
Project Desc				15/0400/0/60	A DEPOSITE OF
UACS No. Project ID:					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Sn Fernando-T <b>095</b>	alisay Rd - <b>KOOO3</b>	+ 000 - K0003 +	Landslide - Tel	tiary Roads Talisay Rd - <b>KOOO3</b>	
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cos
CW1 Construction of Road Slope Protection Structure 4,444.44 Square meters	₱ 17,370.02 /Square meters	<b>P</b> 77,200,000	CW1 – Construction of Road Slope Protection Structure – 3,697.71 Square meters	₱ 20,877.79 /Square meters	₽ 77,200,000
EAO	-	₱ 2,800,000	EAO	-	₱ 2,800,000
Total: P				Total:	

Change in station limits to prioritize most susceptible section to collapse. ۰

Decrease in physical target due to the actual design of slope protection adopted taking into consideration the terrain and critical section of the slope (Active Wire Mesh System)

The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness (copy attached).

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I Undersecretary for Regional Operations In Luzon except NCR and Region IV-B

ARPROVED/DISAPPROVED:

**ROGER G. MERCADO** Acting Secretary

2.1 ACC/MBB/ACL/RRB



MARNIN CIOTAN C. MEINAND 3/2//2020