



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VI-039  
Project ID: P00604837VS

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer **RANDOLFO A. MELOSANTOS**, Capiz 1<sup>st</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 310202101163000</b> <b>Project ID: P00604837VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0141 + 140 - K0141 + 547			Iloilo East Coast-Capiz Rd - K0141 + 140 - K0141 + <b>437, K0148 + 170 - K0148 + 300</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 0.814 lane km	12,740.00 / lane km	10,370.36	CW1- Road Widening: <b>0.854</b> lane km	<b>12,143.28</b> / lane km	10,370.36
EAO	-	211.64	EAO	-	211.64
<b>Total:</b>		<b>10,582.00</b>	<b>Total:</b>		<b>10,582.00</b>
<b>Justification:</b>					
Modification is sought due change in station limits to prioritize unwidened road sections resulting to the increase in physical target from 0.814 lane km to 0.854 lane km and decrease in unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02710