



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-117
Project ID: P00604848VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RHODORA B. NUÑAL, Guimaras District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101003000 Project ID: P00604848VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Guimaras Circumferential Rd - K0055 + 000 - K0056 + 372			Guimaras Circumferential Rd - K0055 + 000 - K0056 + 600		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening: 2.744 lane Km	30,083.80/ lane Km	82,549.96	CW1 - Road Widening: 3.200 lane km	24,746.55/ lane Km	79,188.96
-	-	-	ROW Acquisition: 8,000 sq.m	0.420/ sq.m	3,361.00
EAO	-	2,994.04	EAO	-	2,994.04
Total:		85,544.00	Total:		85,544.00
Justification:					
1. Modification is sought due to an additional 0.456 lane km of unwidened road sections resulting to an adjustment in the station limits and increase in physical target from 2.744 lane km to 3.200 lane km and decrease in unit cost per lane km.					
2. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

