



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-102
Project ID: P00604885VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RICARDO R. GUTIERREZ, Iloilo 3rd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100446000 Project ID: P00604885VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Secondary Roads			Network Development - Off-Carriageway Improvement - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0198 + 935 - K0200 + 215			Iloilo East Coast-Capiz Rd - K0198 + 935 - K0200 + 947		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Off-Carriageway Improvement: Paving of Shoulders: 3,879 sq.m.	6.27 / sq.m.	24,313.80	CW1- Off-Carriageway Improvement: Paving of Shoulders: 6,164.572 sq.m.	3.94 / sq.m.	24,313.80
EAO	-	496.20	EAO	-	496.20
Total:		24,810.00	Total:		24,810.00
Justification:					
Modification is sought due to change in station limits to include additional 2,285.572 sq.m. of paved shoulders resulting to an increase in physical target from 3,879 sq.m to 6,164.572 sq.m and decrease in unit cost per sq.m.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02850