



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 23 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary

This has reference to the herein memorandum dated 09 March 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **ALLAN D. EWAY, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100454000 Project ID: P00604920VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Off-Carriageway Improvement – Secondary Roads			Network Development – Off-Carriageway Improvement – Secondary Roads		
Palompon-Isabel-Merida-Ormoc Rd – K1130 + 903 – K1131 + 458			Palompon-Isabel-Merida-Ormoc Rd – K1130 + 903 – K1131 + 854		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement: Paving of Shoulders: 1,501.920 Square Meters	₱ 5,873.14 / Square Meter	₱ 8,820,980	CW1- Off-Carriageway Improvement: Paving of Shoulders: 2,824.75 Square Meters	₱ 3,122.75 / Square Meter	₱ 8,820,980
EAO		₱ 180,020	EAO		₱ 180,020
Total:		₱ 9,001,000	Total:		₱ 9,001,000
Justification:					
<ul style="list-style-type: none">Adjustment in station in order to include sections that needs paving of shoulder for safety of the travelling public, thus, an increase in physical target and consequently, decrease in unit cost.Physical target was based on the approved Detailed Engineering Design (DED), Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03470