



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 21 2022
MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary

This has reference to the herein memorandum dated 28 February 2022 of **DPWH Regional Director ALLAN S. BORROMELO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, District Engineer, Northern Samar First District Engineering Office**, Catarman, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101007000 Project ID: P00604923VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Primary Roads			Network Development - Road Widening - Primary Roads		
Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0682 + 110 - K0682 + 125, K0682 + 145 - K0682 + 160, K0682 + 217 - K0682 + 246			Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0680 + (-737.60) - K0680 + (-610), K0682 + 113.70 - K0682 + 126.50, K0682 + 149.70 - K0682 + 164		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 0.118 lane km	₱ 54,755,424/ Lane km	₱ 6,461,140	CW1- Road Widening: 0.2644 lane km	₱ 24,436,989 / Lane km	₱ 6,461,140
EAO		₱ 131,860	EAO		₱ 131,860
Total:		₱ 6,593,000	Total:		₱ 6,593,000
Justification:					
<ul style="list-style-type: none">Change in station limits from K0682 + 110 - K0682 + 125, K0682 + 145 - K0682 + 160, K0682 + 217 - K0682 + 246 to K0680 + (-737.60) - K0680 + (-610), K0682 + 113.70 - K0682 + 126.50, K0682 + 149.70 - K0682 + 164 to avoid overlapping of projects with a Project ID No. P00401763VS funded under FY 2021 GAA.The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

