



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-043
Project ID: P00604971VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310202101184000 Project ID: P00604971VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Cabatuan-New Lucena-Banga-Bante Rd - K0046+283 – K0047+620			Cabatuan-New Lucena-Banga-Bante Rd - K0046+820 – K0047+620		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 2.688 Lane Km	18,229.17 / Lane Km	49,000.00	CW1- Road Widening: 1.614 Lane Km	30,359.36 / Lane Km	49,000.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		50,000.00	Total:		50,000.00
Justification:					
The modification is sought due to:					
1. Adjustment in the station limits which resulted to the decrease in physical target from 2.688 lane km to 1.614 lane km.					
2. The increase in unit cost per lane km is due to the inclusion of drainage and slope protection structures, concrete curb and gutter, and paved sidewalk.					
3. Attached is a Certification for Reasonableness of Cost dated February 18, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02721