



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 7 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer **RICHARD EMMANUEL P. RAGRAGIO**, Capiz 2nd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101558000 Project ID: P00605351VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Construction of By-Pass and Diversion Roads			Network Development Program - Construction of By-Pass and Diversion Roads		
Guintas-Pinamalatican Road, Capiz			Guintas-Pinamalatican Road, Capiz		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Concrete Road: 6.133 lane km	14,475.79 / lane km	88,780.00	CW1 – Construction of Concrete Road: 4.290 lane km	12,146.85 / lane km	52,110.00
-	-	-	CW2- Construction of Road Slope Protection Structure: 1,187.32 sq.m	30.88 / sq.m	36,670.00
EAO	-	3,220.00	EAO	-	3,220.00
Total:		92,000.00	Total:		92,000.00
Justification:					
The modification is sought due to the adjustment in component cost and physical target of CW1 from 6.133 lane km to 4.290 lane km to prioritize the inclusion of CW2 (Road Slope Protection) which is necessary to protect the newly constructed road from erosion. Attached is a Certification for Reasonableness of Cost dated February 4, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02930