



APR 26 2022

**MEMORANDUM**

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**FOR : Secretary ROGER G. MERCADO**  
This Department

This refers to the Memorandum dated March 22, 2022 of **DPWH Region VIII Director ALLAN S. BORRAMEO, CESO III**, endorsing the request for the approval of the **Modification of Manolo A. Rojas, District Engineer, Southern Leyte District Engineering Office**, Maasin City, Southern Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100408000 Project ID: P00605572VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads			Asset Preservation- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads		
Daang Maharlika (LT) – K1011 + 600 – K1011 + 800			Daang Maharlika (LT) – K1030 + 000 – K1030 + 410		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure:  3,666.67 Square meters	₱ 13,363.6242/ Square meters	₱ 49,000,000.00	CW1 – Construction of Road Slope Protection Structure:  3,666.67 Square meters	₱ 13,363.6242/ Square meters	₱ 49,000,000.00
EAO		₱ 1,000,000.00	EAO		₱ 1,000,000.00
Total:		₱ 50,000,000.00	Total:		₱ 50,000,000.00
Justifications: Station limits changed from K1011 + 600 – K1011 + 800 to K1030 + 000 – K1030 + 410 to avoid overlapping of projects funded under FY 2020 GAA.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**

Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2C03544

2.1 ARGR/ETP/LSDR