



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-138**
Project ID: **P00605956VS**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310101100568000 Project ID: P00605956VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Primary Roads			Asset Preservation Program - Preventive Maintenance - Primary Roads		
Iloilo-Capiz Rd (New Route) - K0010 + (-845) - K0010 + 084, K0010 + 868 - K0014 + 000			Iloilo-Capiz Rd (New Route) - K0010 + (-845) - K0010 + 084, K0010 + 868 - K0012 + 993		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 16.096 lane km	4,316.60 / lane km	69,480.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 11.8896 lane km	5,843.76 / lane km	69,480.00
EAO	-	2,520.00	EAO	-	2,520.00
Total:		72,000.00	Total:		72,000.00
Justification:					
The modification is sought due to the adjustment in station limits based on the actual road sections that will be asphalt overlaid resulting to the decrease in physical target from 16.096 lane km to 11.8896 lane km. Attached is a Certification for Reasonableness of Cost dated March 1, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02918