



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

Reference Number: **VI-120**  
Project ID: **P00605962VS**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4<sup>th</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100696000 Project ID: P00605962VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Primary Roads			Asset Preservation – Preventive Maintenance – Primary Roads		
Bacolod South By-Pass Rd - K0019 + (-175) - K0022 + 110			Bacolod South By-Pass Rd - K0019 + <b>670</b> - K0022 + 110		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 13.344 Lane Km	3,672.06/ Lane Km	49,000.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay: <b>10.00</b> Lane Km	<b>4,900.00/</b> Lane Km	49,000.00
EAO	-	1,000.00	EAO	-	1,000.00
Total:		50,000.00	Total:		50,000.00
Justification:					
1. Modification is sought due to adjustment in start station limit to prioritize road sections requiring asphalt overlay resulting to the decrease in physical target from 13.344 lane km to 10.00 lane km.					
2. The increase in unit cost per lane km is due to inclusion of Metal Guardrails and ReflectORIZED Thermoplastic Pavement Markings for road safety.					
3. Attached is the Certification for the Reasonableness of Cost dated February 28, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**

Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02785