Ĺ.	Republic of the Philippines	Reference Number:	VI-121
t	DEPARTMENT OF PUBLIC WORKS AND HIGH OFFICE OF THE SECRETARY Bonifacio Drive, Port Area, Manila	Project ID:	P00605963VS

MS03

MEMOKANDUM	DRANDUM	EM	M
------------	---------	----	---

8

1	3	
г	U	K

ROGER G. MERCADO Secretary This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4<sup>th</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified				
Project Description							
UACS No. 310101100697000 Project ID: P00605963VS							
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System				
Asset Preservation – Preventive Maintenance – Primary Roads			Asset Preservation – Preventive Maintenance – Primary Roads				
Sum-ag-Abuanan Rd - K0015 + 560 - K0018 + 469		Sum-ag-Abuanan Rd - K0015 + 560 - <b>K0020+597</b>					
Physical Target	Unit Cost (₱`000)	Allocation (₱`000)	Physical Target	Unit Cost (₱`000)	Estimated Cost (₱`000)		
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 5.946 Lane Km	8,240.83/ Lane Km	49,000.00	CW1 - Preventive Maintenance of Road: Asphalt Overlay: <b>10.21</b> Lane Km	<b>4,799.22</b> / Lane Km	49,000.00		
EAO	-	1,000.00	EAO	- 6	1,000.00		
	Total:	50,000.00		Total:	50,000.00		

## Justification:

Modification is sought due to adjustment in end station limit to prioritize additional 4.264 lane km of road sections requiring asphalt overlay resulting to an increase in physical target from 5.946 lane km to 10.21 lane km and decrease in unit cost per lane km.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXINE L CARVAJAL Undersecretary for Technical Services and Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO Secretary

Department of Public Works and Highways Office of the Secretary