



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI-140**  
Project ID: **P00605979VS**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department


This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4<sup>th</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310102100990000 Project ID: P00605979VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Secondary Roads			Asset Preservation Program - Preventive Maintenance - Secondary Roads		
Iloilo City-Leganes-Dumangas Coastal Rd - K0009 + 000 - K0010 + 344			Iloilo City-Leganes-Dumangas Coastal Rd - K0009 + 390 - K0010 + 344		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 5.376 lane km	4,375.00 / lane km	23,520.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 3.816 lane km	6,163.52 / lane km	23,520.00
EAO	-	480.00	EAO	-	480.00
Total:		24,000.00	Total:		24,000.00
Justification:					
The modification is sought due to adjustment in the station limits based on the actual road sections that require asphalt overlay resulting to the decrease in physical target from 5.376 lane km to 3.816 lane km. Attached is a Certification for Reasonableness of Cost dated March 1, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, and VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02916