



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-157
Project ID: P00606037VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department


This refers to the memorandum dated 25 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100993000 Project ID: P00606037VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Anini-y-Tobias Fornier Rd - K0093 + 707 - K0094 + 191			Anini-y-Tobias Fornier Rd - K0091 + 377 - K0094 + 190		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 0.960 lane km	105,546.88 / lane km	101,325.00	CW1- Road Widening: 5.650 lane km	17,385.13 / lane km	98,226.00
-	-	-	ROW Acquisition: 28,250 square meters	0.110 / square meter	3,099.00
EAO	-	3,675.00	EAO	-	3,675.00
Total:		105,000.00	Total:		105,000.00
Justification: Modification is sought due to: 1. Change in station limits to include additional 4.69 lane km of unwidened road sections resulting to the increase in physical target from 0.960 lane km to 5.650 lane km and decrease in unit cost per lane km. 2. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02956