



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: VI-158  
Project ID: P00606038VS

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 25 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310202100994000</b> <b>Project ID: P00606038VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Anini-y-Tobias Fornier Rd - K0097 + 000 - K0097 + 890			Anini-y-Tobias Fornier Rd - K0097 + 000 - <b>K0098 + 297</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.78 lane km	56,924.16 / lane km	101,325.00	CW1- Road Widening: <b>2.60</b> lane km	<b>37,817.31 /</b> lane km	<b>98,325.00</b>
-	-	-	<b>ROW Acquisition: 13,000 square meters</b>	<b>0.231 / square meter</b>	<b>3,000.00</b>
EAO	-	3,675.00	EAO	-	3,675.00
<b>Total:</b>		<b>105,000.00</b>	<b>Total:</b>		<b>105,000.00</b>
<b>Justification:</b> Modification is sought due to: 1. Change in station limits to include additional 0.820 lane km of unwidened road sections resulting to the increase in physical target from 1.78 lane km to 2.60 lane km and decrease in unit cost per lane km. 2. ROW Component was already identified for payment of affected lots, structures, and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**

Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02977