



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 11 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No.	310202101136000				
Project ID:	P00606268LZ				
OOI: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads		OOI: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads			
Calapan South Rd - K0145 + 637 - K0146 + 750		Calapan South Rd -K0145 + 637 - K0146 + 530			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Road Widening 2.326 Lane Km.	P 16,010.32 / Lane Km.	P 37,240.00	CW1 – Road Widening 1.855 Lane Km.	P 20,075.47 / Lane Km.	P 37,240.00
EOO	-	P 760.00	EOO	-	P 760.00
Total:		P 38,000.00	Total:		P 38,000.00
Justification:					
1) Modification is requested due to the decrease in physical target from 2.326 lane km to 1.855 lane km resulting from the additional work of drainage structure at both sides 1.50m wide of the road section.					
2) Decrease in length is also caused of varying height of drainage canal due to excessive depth of the invert elevation of the RCPC.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Region IV-B, VI and VII

APPROVED / DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2G02747