



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **Acting Secretary ROGER G. MERCADO**
This Department

This has reference to the herein Memorandum dated February 14, 2022 of **Regional Director GERALD A. PACANAN**, endorsing the request of **OIC - District Engineer EVELYN R. PUERTOLLANO, Marinduque District Engineering Office**, for the approval of modification of project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 310202100968000 Project ID: P00606271LZ		
OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads		
Road Widening – Marinduque Circumferential Rd – K0050+000 – K0050+240, K0050+660 – K0051+329		
Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Road Widening 1.852 lane km.	₱ 31,263.50/ lane km.	₱ 57,900.00
EAO	-	₱ 2,100.00
Total:		₱ 60,000.00
OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Secondary Roads		
Road Widening – Marinduque Circumferential Rd – K0046+704 – K0047+589, K0050+000 – K0050+240, K0050+660 – K0051+329		
Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Road Widening 3.644 lane km.	₱ 15,889.13/ lane km.	₱ 57,900.00
EAO	-	₱ 2,100.00
Total:		₱ 60,000.00

Justification:

- Modification is necessary due to increase in the Physical Target from 1.852 lane km. to 3.644 lane km. to maximize the funding allocation, resulting to a change in the Station Limit from K0050+000 – K0050+240, K0050+660 – K0051+329 to K0046+704 – K0047+589, K0050+000 – K0050+240, K0050+660 – K0051+329

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02631