



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB - 211

Project ID: P00606278LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 28 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 310202100971000 Project ID: P00606278LZ			
001: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Puerto Princesa North Rd - K0158 + 000 - K0158 + 312, K0158 + 343.20 - K0159 + 000		001: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Puerto Princesa North Rd - K0158 + 000 - K0158 + 306, K0158 + 348- K0158 + 775	
Physical Target	Unit Cost (#'000)	Allocation (#'000)	Estimated Cost (#'000)
CW1- Road Widening: 1.882 Lane Km (l-km) EAO	P 12,859.83/ Lane Km	P 24,202.20	P 24,202.20
		P 877.80	P 877.80
	Total:	P 25,080.00	Total: P 25,080.00
Justification: 1. The modification is necessary due to change in physical target from 1.882 to 1.466 lane km due to budget allocation which is sufficient only to construct 1.466 lane km of road widening based on construction materials price data and labor rates. 2. The modification is necessary due to change in station limits based on the actual data survey. 3. Attached is the certification of reasonableness of unit cost dated 3 March 2022 and approved change implementing office dated 10 February 2022.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03014