



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	V-044
Project ID:	P00606415LZ

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated *March 21, 2022* of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request for Project Modification of **District Engineer Romeo D. Doloiras**, Camarines Sur 3<sup>rd</sup> District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

for the project under F.Y. 2022 General Appropriation Act (GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100368000 Project ID: P00606415LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development Program - Off-Carriageway Improvement - Tertiary Roads			Network Development Program - Off-Carriageway Improvement - Tertiary Roads		
Naga-Carolina-Panicuason Rd - K0438 + (-235) - K0438 + 600			Naga-Carolina-Panicuason Rd - K0438 + (-015) - K0438 + 583		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Off-Carriageway Improvement: Paving of Shoulders – 3340 square meters	7,335.33 / square meters	24,500,000.00	CW1 – Off-Carriageway Improvement: Paving of Shoulders – 2392 square meters	10,242.47 / square meters	24,500,000.00
EAO –		500,000.00	EAO –		500,000.00
Total:		25,000,000.00	Total:		25,000,000.00
Justification:					
- Change in Project Limits was due to the prevailing CMPD prices used in the Program of Work (POW) for the Paving of Shoulder and Construction of Drainage.					
- Reconstruction of dilapidated and shallow drainage using High-Density Polyethylene (HDPE) Pipe was also incorporated in the POW to prevent flooding in the area during heavy rains.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary

