



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **V-020**
Project ID: **P00606417LZ**


MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This refers to the Memorandum dated February 8, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **District Engineer Nestor P. Gorimbao**, Camarines Sur 4th District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100369000 Project ID: P00606417LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
Goa-Digdigon-Sn Isidro Rd - K0497 + 561 - K0498 + 648			Goa-Digdigon-Sn Isidro Rd - K0494+778 - K0494+904, K0500+278 - K0500+407, K0502+461 - K0502+1000, K0503+024 - K0503+073		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Off-Carriageway Improvement: Paving of Shoulders – 4,412 Square meters	₱ 3,085.93 /Square meter	₱ 13,615,140.00	CW1 – Off-Carriageway Improvement: Paving of Shoulders– 3,372 Square meters	₱ 4,037.70 /Square meter	₱ 13,615,140.00
EAO	-	₱ 277,860.00	EAO	-	₱ 277,860.00
Total:		₱ 13,893,000	Total:		₱ 13,893,000
Justification:					
<ul style="list-style-type: none">• Change in station limits due to existing concrete shoulder on project location• Decrease in physical target due to decrease in length of project limits and inclusion of drainage canal and road safety feature in the design					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Acting Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06081