



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

1286


MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101557000 Project ID: P00606462VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Construction of By-Pass and Diversion Roads			Network Development - Construction of By-Pass and Diversion Roads		
Construction of Iloilo River North Bank Road, Iloilo City			Construction of Iloilo River North Bank Road, Iloilo City		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 4,000.00 lane km	24.125 / lane km	96,500.00	CW1- Off-Carriageway Improvement: Construction of Bike Lanes: 4,327.91 sq.m.	3.81 / sq.m	16,500.00
-	-	-	ROW Acquisition: 22,857 sq.m.	3.50 / sq.m.	80,000.00
EAO	-	3,500.00	EAO	-	3,500.00
Total:		100,000.00	Total:		100,000.00
Justification:					
Modification is sought due to:					
1. Change in scope of work and corresponding physical target from "Construction of Concrete Road" to "Off-Carriageway Improvement: Construction of Bike Lanes" since the funding requirement for the original scope of work is already complete.					
2. Attached is a Certification for Reasonableness of Cost dated February 21, 2022.					
3. ROW Component was already identified for payment of affected lots/ properties and structures based from the actual computed BIR zonal values. Attached is a Zonal Value Certification from Bureau of Internal Revenue (BIR) dated December 13, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02805