



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-146**
Project ID: **P006081651Z**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 11 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 310205100815000 Project ID: P006081651Z			
001: Ensure Safe and Reliable National Road System		001: Ensure Safe and Reliable National Road System	
Network Development Program - Construction of Missing Links/ New Roads		Network Development Program - Construction of Missing Links/ New Roads	
Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package F, Palawan		Sofronio Española - Quezon Cross Country Road (Pulot Interior-Tagusao Section), Package F, Palawan	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target
CW1- Construction of Gravel Road: 5.102 lane km (1-km)	9,457.07 / lane km	48,250.00	CW1- Construction of Gravel Road: 7.858 lane km (1-km)
EAO	-	P 1,750.00	EAO
Total: P 50,000.00		Total: P 50,000.00	
Estimated Cost (P'000)		Unit Cost (P'000)	Estimated Cost (P'000)
		-	P 1,750.00
		Total: P 50,000.00	P 50,000.00
Justification:			
1. The modification is necessary due to change in physical target from 5.102 to 7.858 lane km to maximize the allotted fund resulted from less slope protection works and road safety requirements.			
2. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 S. 2011.			
3. Attached is the certification of reasonableness of unit cost dated 11 March 2022.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO J. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02908