



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **V-042**
Project ID: **P00608293LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 23, 2022 of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request for Project Modification of **District Engineer Merla A. Reveche**, Sorsogon 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100577000 Project ID: P00608293LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Network Development Program - Construction of Missing Links/ New Roads			Network Development Program - Construction of Missing Links/ New Roads		
Bacon-Manito Rd, Package 2, Sorsogon			Bacon-Manito Rd, Package 2, Sorsogon		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Road Slope Protection Structure – 5050 Square meters	19,108.91 / Square meters	96,500,000.00	CW1 – Construction of Road Slope Protection Structure – 3563.84 Square meters	27,077.53 / Square meters	96,500,000.00
EAO –		3,500,000.00	EAO –		3,500,000.00
Total:		100,000,000.00	Total:		100,000,000.00
Justification:					
• The decrease in physical target and increase in unit cost are due to the appropriate design of slope protection needed for the existing soil condition, also adopted from the previous projects in the adjacent road section. Excavation, PCCP and drainage are also included in the program.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2F05997