



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-194

Project ID: P00609333LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 310102100816000 Project ID: P00609333LZ			
OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Puerto Princesa North Rd - K0203+500 K0208+890		OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Puerto Princesa North Rd - K0203+500 K0208+238	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	
CW1- Preventive Maintenance of Road: Asphalt Overlay: 10.688 lane km	P9,414.35/ Lane Km	P100,620.55	
EAO		P 3,649.45	
Total:		P 104,270.00	
Justification:		Physical Target	Estimated Cost (P'000)
1. The modification is necessary due to change in physical target from 10.688 to 9.384 lane km due to budget allocation which is sufficient only to construct 9.384 lane km based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011.		CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.384 lane km	P10,722.57/ Lane Km
2. The modification is necessary due to change in station limits based on the actual survey.		EAO	P 3,649.45
3. Attached is the certification of reasonableness of unit cost dated 18 March 2022.		Total:	P 104,270.00


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02993