



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 24 March 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified		
Project Description				
UACS No. 310102100818000 Project ID: P00609335LZ		OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Puerto Princesa North Rd - K0257+000 - K0261+812		
OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Puerto Princesa North Rd - K0257+000 - K0262+546		OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Puerto Princesa North Rd - K0257+000 - K0261+812		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 11.07 lane km EAO	P 9,416.12/ Lane Km	P 104,236.40	CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.60 lane km EAO	P 10,857.96/ Lane Km P 104,236.40
Total: P 3,780.60		Total: P 3,780.60		
Total: P 108,017.00		Total: P 108,017.00		

Justification:

1. The modification is necessary due to decrease in physical target from **11.07** to **9.60** lane km due to budget allocation which is sufficient only to construct **9.60 lane km** based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011.
2. Attached is the certification of reasonableness of unit cost dated 18 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02821

Reference Number: IVB-114

Project ID: P00609335LZ