



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

Reference Number: **IVB-162**
 Project ID: **P006101211Z**

MEMORANDUM

FOR : ROGER G. MERCADO
 Acting Secretary

This has reference to the herein Memorandum dated 21 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. Project ID:	310102100822000 P006101211Z				
OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Secondary Roads Calapan South Rd - K0064 + 000 - K0071+000					
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 28.164 lane km EAO	P 9,936.44/ Lane Km	P 279,850.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 20.844 lane km EAO	P 13,425.93/ Lane Km	P 279,850.00
Total: P 10,150.00		P 290,000.00	Total:		P 10,150.00 P 290,000.00

Justification:

- The decrease in physical target from **28.164** to **20.844** lane km due to the following:
 - The budget allocation is sufficient only to construct **20.844** lane km of asphalt overlay based on construction materials price data and labor rates.
 - The provision of miscellaneous structures such as solar studs of **869** each and thermoplastic pavement markings are for road safety requirements.
 - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.

3. Attached is the certification of reasonableness of unit cost dated 21 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO U. CARVAJAL
 Undersecretary for Technical Services and
 Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
 Acting Secretary

Department of Public Works and Highways
 Office of the Secretary



WIN2G02921