



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

|                   |             |
|-------------------|-------------|
| Reference Number: | V-021       |
| Project ID:       | P00610127LZ |

**MEMORANDUM**


**FOR :** **ROGER G. MERCADO**  
Acting Secretary

This refers to the Memorandum dated February 8, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer Simon N. Arias**, Masbate 2nd District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

Appropriations Act (GAA), to wit:

| As per GAA/Original   |                          |                | As Modified   |                          |                |
|---|--------------------------|----------------|---|--------------------------|----------------|
| Project Description   |                          |                |   |                          |                |
| UACS No. 310102100829000  |                          |                |   |                          |                |
| Project ID: P00610127LZ   |                          |                |   |                          |                |
| OO1: Ensure Safe and Reliable National Road System  |                          |                | OO1: Ensure Safe and Reliable National Road System                    |                          |                |
| Asset Preservation - Preventive Maintenance - Secondary Roads   |                          |                | Asset Preservation - Preventive Maintenance - Secondary Roads         |                          |                |
| Masbate-Milagros Rd - K0024 + 000 - K0026 + 500   |                          |                | Masbate-Milagros Rd - K0024 + 274 - K0025 + 610                       |                          |                |
| Physical Target   | Unit Cost                | Allocation (P) | Physical Target   | Unit Cost                | Estimated Cost |
| CW1 – Preventive Maintenance of Road: Concrete Reblocking– 4.682 Lane Km  | P 17,519,222.55 /Lane Km | P 82,025,000   | CW1 – Preventive Maintenance of Road: Asphalt Overlay – 5.456 Lane Km | P 15,033,907.62 /Lane Km | P 82,025,000   |
| EAO   | -                        | P 2,975,000    | EAO   | -                        | P 2,975,000    |
| Total:  |                          | P 85,000,000   | Total:  |                          | P 85,000,000   |
| Justification:  |                          |                |   |                          |                |
| <ul style="list-style-type: none"><li>Change in station limits to avoid overlapping with the adjacent project with the same scope of work (straight line diagram attached).</li><li>Increase in physical target since the allocated amount is more than enough to complete the original target due to decrease in unit cost as per approved plans, POW and DUPA.</li><li>Change type of work as per actual road condition and RBIA road condition database which is good to fair condition thus only subject for asphalt overlay (copy attached).</li></ul> |                          |                |   |                          |                |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In Luzon except NCR and Region IV-B

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F06168