.

Name of Project:

Ref No. CAR-047

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE

Manila

#### **Programming Division Evaluation Sheet**

Project ID: P00611314LZ

Abra-Kalinga Rd - K0456 + 100 - K0456 + 200

							Appropriation:	100,000,000
nplementing	<b>Office</b> :		Abra	District Enginee	ering Office		Date:	03/24/2022
A. TYP		OUEST						
A.1			e in In	plementing Of	fice/Operating Ur	nit due to	•	
,	A.1.1		Geog	aphical Jurisdicti	on			
	A.1.2		Appro	val of Authority t	o Bid/Implement			
A.2		PROJE	ст мо	DIFICATION/A	DJUSTMENTS			
	A.2.1			raphical Error/s				
	A.2.2				r <u>non-existent locati</u>	ons only)		
	A.2.3			ge in Station Limi				
	A.2.4			on/Deletion of W				
	A.2.5		Chano	ge in Project Com	ponent/s Details			
		A.2.5.1	1	Change in Targ	and the second sec			
		A.2.5.2			e of Work ONLY			
		A.2.5.3			ponent Amount ONL	Y		
		A.2.5.4			ponent ONLY (incl.		oonent)	
		A.2.5.5		Deletion of Con				
		A.2.5.6		Movement of Fi	unds bet. Componen	ts ONLY		
		A.2.5.7		MULTIPLE chan	iges in Component D	Details		
B. EVA	LUATIO			,				
B.1	1		ALLO	WED as per the G	GAA Provisions			
B.2		-		D as per the GAA				
c FUN		-		A, R.A. 11639				
C.1	✓ <u> </u>	-	the state of the state	eleased) [] Unre	leased		Amount:	100,000,000
C.2		FCR	[.].					
D. Rem		<u>Authority</u>	in Exe	mption to DO No	3.71% and increase ir 2018 dat 20, series of 2018 dat	ted March	10, 2022)	
Evalua	ted By:			L C. CANUEL	No	ted By:	FROILAN B.	
		Reg	iona	Coordinator			OIC-Sect	on Chier
			$\mathbf{O}$	AC	TION SLIP			
							Ref No.	CAR-047
oject ID:	P006113	314LZ				<u>10</u> 00	Date:	03/24/2022
			~	DOV	RRB		ERP, Jr.	EKS
DR: USEC F	OR OPE	RATION	5	RCY		L	EKP, JI.	EKS
MARKS:	/	Reviewe	d by P	lanning Service				
	~			for Approval				
1		Remarks	5.					
					CO	$\mathcal{D}($	$\mathcal{A}$	
					CONSTANTE A.		VR CESO TIT	to be a feedback
					Acting Undersecre			
					, loang onderseere			
					Co/	/		
					Y			



Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

MAR 1 0 2022 MEMORANDUM

FOR : ROGER G. MERCADO Acting Secretary

THRU : RAFAEL C. YABUT Senior Undersecretary

#### SUBJECT : Request to Procure and Implement more than Php 50 Million and Above Projects as an Exemption from D.O. 20, Series 2018

Forwarded is the memorandum dated February 3, 2022 of Regional Director Khadaffy D. Tanggol, DPWH Cordillera Administrative Region, forwarding the request of District Engineer Joselito T. Arao, Abra District Engineering Office, for the authority to procure and implement the following projects funded under the General Appropriations Act 2022 (Republic Act No. 11639 S. 2022):

	Sub-Program	Project Name	Amount (Php '000)
1.	Preventive Maintenance - Tertiary Roads	Abra-Cervantes Rd - K0450 + 114 - K0456 + (-004.84)	80,000
2.	Preventive Maintenance - Tertiary Roads	Abra-Cervantes Rd - K0468 + 000 - K0475 + 703, K0477 + 187 - K0478 + 732	100,000
3.	Preventive Maintenance - Tertiary Roads	Abra-Ilocos Norte Rd - K0422 + 900 - K0427 + 000, K0427 + 000 - K0432 + 000	100,000
4.	Preventive Maintenance - Tertiary Roads	Abra-Ilocos Norte Rd - K0432 + 100 - K0442 + 000	100,000
5.	Preventive Maintenance - Tertiary Roads	Abra-Ilocos Norte Rd - K0442 + 000 - K0451 + 000	100,000
6.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads	Abra-Ilocos Norte Rd - K0446 + 837 - K0446 + 920	100,000
7.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads	Abra-Ilocos Norte Rd - K0447 + 614 - K0447 + 700	100,000
8.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads	Abra-Ilocos Norte Rd - K0447 + 820 - K0447 + 963	100,000
9.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads	Abra-Ilocos Norte Rd - K0449 + 550 - K0449 + 700	100,000
10.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads	Abra-Ilocos Norte Rd - K0446 + 200 - K0446 + 350	100,000

Request to Procure and Implement more than Php 50 Million and Above Projects as an Exemption from D.O. 20, Series 2018 Page 2 of 7

-	Sub-Program	Project Name	Amount (Php '000)
11.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads	Abra-Ilocos Norte Rd - K0446 + 515 - K0446 + 700	100,000
12.	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads	Abra-Ilocos Norte Rd - K0447 + 400 - K0447 + 470	100,000
13.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0440 + 200 - K0440 + 300	100,000
14.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0440 + 400 - K0440 + 510	100,000
15.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0441 + 260 - K0441 + 380	100,000
16,	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0442 + 000 - K0442 + 100	100,000
17.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0442 + 700 - K0442 + 850	100,000
18,	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0443 + 300 - K0443 + 400	100,000
19.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0443 + 450 - K0443 + 600	100,000
20.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0446 + 400 - K0446 + 590 -	100,000
21.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0447 + 200 - K0447 + 350	100,000
22.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0447 + 400 - K0447 + 500	100,000
23.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0448 + 000 - K0448 + 100	100,000
24.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0448 + 500 - K0448 + 650	100,000

Request to Procure and Implement more than Php 50 Million and Above Projects as an Exemption from D.O. 20, Series 2018 Page 3 of 7

	Sub-Program	Project Name	Amount (Php '000)
25.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0449 + 100 - K0449 + 250	100,000
26.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0450 + 100 - K0450 + 200	55,000
27.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0450 + 700 - K0450 + 810	100,000
28.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra=Kalinga Rd = K0451 + 000 = K0451 + 150	100,000
29.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0451 + 450 - K0451 + 600	100,000
30.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0454 + 700 - K0454 + 820	100,000
31.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0455 + 280 - K0455 + 400	100,000
32.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0456 + 100 - K0456 + 200	100,000
33.	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Abra-Kalinga Rd - K0457 + 000 - K0457 + 100	100,000
34.	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	Construction of Malabbaga Flood Control Structure (Phase III), Sta. 6 + 820 - Sta. 7 + 820, La Paz, Abra	100,000
35.	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers	Rechanneling of Baay River, Lagangilang Section, Lagangilang, Abra	100,000
36.	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System	Construction of La Paz Water System, La Paz, Abra	100,000
37.	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239	Preventive Maintenance along Abra- Cervantes Rd - K0463 + 000 - K0475 + 703	150,000
38.	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239	Preventive Maintenance along Abra-Ilocos Sur Rd - K0387 + (-957) - K0400 + 210	150,000

#### Request to Procure and Implement more than Php 50 Million and Above Projects as an Exemption from D.O. 20, Series 2018 Page 4 of 7

	Sub-Program	Project Name	Amount (Php '000)
39.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Bucay North Road, Bucay, Abra	70,000
40.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Liguis-Bucao-Golon Road, Barangay Liguis, La Paz, Abra	100,000
41.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of AKR - Daguioman Road, Daguioman, Abra	100,000
42.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Bucao - Tagayon Road, Danglas Section, Danglas, Abra	100,000
43.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Bucao - Tagayon Road, La Paz Section, Barangay Liguis, La Paz, Abra	100,000
44.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Dolores Bridge Phase 2, Cardona & Poblacion, Dolores, Abra	100,000
45.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Dolores Bridge Phase 3, Cardona & Poblacion, Dolores, Abra	100,000
46.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Kirsodan Bridge and Approaches, Lagangilang, Abra	99,000
47.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Lamunan - Gacab Road, Barangay Gacab, Malibcong, Abra	100,000
48.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Langiden Bridge Phase 2, Nainas-Dalayap & Suyo, Langiden & Pidigan, Abra	100,000
49.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Langiden Bridge Phase 3, Nalnas-Dalayap & Suyo, Langiden & Pidigan, Abra	100,000

#### Request to Procure and Implement more than Php 50 Million and Above Projects as an Exemption from D.O. 20, Series 2018 Page 5 of 7

and a second second

	Sub-Program	Project Name	Amount (Php '000)
50.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Malanas Bridge Phase 2, Badas & Poblacion, San Juan, Abra	100,000
51.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Malanas Bridge Phase 3, Badas & Poblacion, San Juan, Abra	100,000
52.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Pagala - Dardaraoas Road, Barangay Pagala, Bucay, Abra	100,000
53.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Poblacion - Mabongtot Road, Langiden, Abra	100,000
54.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Road, Bucay North Road, Pagala Section, Barangay Pagala, Bucay, Abra	100,000
55.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Road, La Paz, Abra	100,000
56.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Salnec - Madalipay - Dugong Bridge Phase 2, Salnec & Dugong, Bucay, Abra	100,000
57.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Salnec - Madalipay - Dugong Bridge Phase 3, Salnec & Dugong, Bucay, Abra	100,000
58.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Soot - San Gregorio - Toon - Bulabulala Bypass Road, La Paz, Abra	100,000
59.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Taripan - Bayabas Road, Barangay Taripan, Malibcong, Abra	100,000

#### Request to Procure and Implement more than Php 50 Million and Above Projects as an Exemption from D.O. 20, Series 2018 Page 6 of 7

	Sub-Program	Project Name	Amount (Php '000)
60.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Rehabilitation of Talogtog - Libtec - Cayapa Road, Dolores/Lagangilang, Abra	99,000
61.	SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	Construction of Dolores-Cardona Bridge and Approaches, Dolores, Abra	98,000
62.	SIPAG - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)	Construction of Road, Bugbog - Sta. Rosa Road, Barangay Bugbog and Sta. Rosa, Bucay and Peñarrubia, Abra	100,000
63.	SIPAG - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)	Construction of Road, Sidongan - Damolog Road, Barangay Liguis and Caupasan, La Paz and Danglas, Abra	100,000
64.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Patagui Flood Control Structure, La Paz, Abra	100,000
65.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Canan Flood Control, La Paz, Abra	100,000
66.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Toon-San Gregorio Flood Control, La Paz, Abra	100,000
67.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Soot Flood Control Structure, La Paz, Abra	100,000
68.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Cardona Flood Control Structure, Barangay Cardona, Dolores, Abra	100,000
69.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Sidongan Flood Control Structure, Barangay Luis, La Paz, Abra	100,000
70.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Flood Control Structure, Barangay Cardona, Dolores, Abra	100,000
71.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Flood Control Structure, Barangay Isit, Dolores, Abra	100,000
72.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Flood Control Structure, Barangay Mudeng, La Paz, Abra	100,000
73.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Flood Control Structure, Canan - Poblacion, Barangay Canan and Poblacion, La Paz, Abra	100,000
74.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Flood Control Structure, Coribot, Barangay Mudeng, La Paz, Abra	100,000
75.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Flood Control Structure, Malabbaga, La Paz, Abra	100,000

\*

Request to Procure and Implement more than Php 50 Million and Above Projects as an Exemption from D.O. 20, Series 2018 Page 7 of 7

_	Sub-Program	Project Name	Amount (Php '000)
76.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Malanas Flood Control Structure, Culliong, San Juan, Abra	100,000
77.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Malanas Flood Control Structure, Guimba and Daoidao, San Juan, Abra	100,000
78.	SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities	Construction of Paga Flood Control, Dolores, Abra	99,000
79.	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services	Construction of Government Center, La Paz, Abra	100,000
80.	SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services	Construction (Completion) of Convention Center, La Paz, Abra	100,000
81.	Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities	Construction of University of Abra School Building, La Paz Campus, La Paz, Abra	100,000
eternetenere, sakart and	1	OTAL	8,100,000

The said request was made due to the following reasons:

- Prior to the issuance of Department Order 20 series 2018, Abra DEO has been granted authority to implement projects costing up to Php 100 Million for 3 years by virtue of Department Order 233 series 2016. The projects implemented in the said authority have been completed without delay.
- 2. The DEO has the capability to undertake the procurement and implementation of such projects as their employees are familiar with the terrain, cultural and climatic factors affecting the Province. Furthermore, the DEO is in a better position to supervise and complete the projects due to their proximity to the project sites.
- The DEO has previously requested the authority to procure and implement projects from Php 50 Million to Php 100 Million projects for the FY 2018 to FY 2021 project and such request was granted.
- For the FY 2022 National Expenditure Program, their request to implement projects with costs more than Php 50 Million was also approved.
- For the FY 2021 projects, the DEO has shown high performance as to Absorptive Capacity and surpassed the agency target as to physical accomplishment.

In view of the foregoing, it is respectfully recommended that Abra DEO be granted authority to procure and implement the said projects, as an exemption to Department Order No. 20, Series of 2018.

For the Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for Regional Operations Region I, II, III, IV-A, V and CAR

APPROVED / DISAPPROVED:

ROGER G. MERCADO Acting Secretary

Cc: Regional Director KHADAFFY D. TANGGOL DPWH CAR Department of Public Works and Highways Office of the Secretary

х. Э.	Pls return to the office of A/S Molano once signed/initialed. Thank you!	Reference Number:	CAR-047
	NT OF PUBLIC WORKS AN	Project ID:	P00611314LZ
	Manila		

MAR 2 4 2022

MEMORANDUM

:

FOR

**ROGER G. MERCADO** 

Acting Secretary This Department

This refers to the memorandum dated March 21, 2022 of DPWH CAR Regional Director KHADAFFY D. TANGGOL, endorsing the request for Project Modification of District Engineer Joselito T. Arao, Abra District Engineering Office requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit;

AS pe	er GAA/Origin	al	As	Modified	
		Project D	escription		
	10810080300 611314LZ	0			
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe an System	nd Reliable Na	ational Road
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads		
Abra-Kalinga Rd – I	K0456 + 100 -	K0456 + 200	Abra-Kalinga Rd – K	0456 + 100 -	K0456 + 200
Physical Target	Unit Cost (`000)	Allocation (`000)	Physical Target	Unit Cost (`000)	Estimated Cost ('000)
<b>Physical Target</b> Construction of Road Slope Protection Structure 5,555.560 Sq. m.			Physical Target Construction of Road Slope Protection Structure 3,404.880 Sq. m.		Cost
Construction of Road Slope Protection Structure	('000) P 17.370 /	('000)	Construction of Road Slope Protection Structure	(`000) P 28.342 /	Cost ('000)
Construction of Road Slope Protection Structure 5,555.560 Sq. m.	( <b>`000)</b> P 17.370 / Sq. m.	<b>(`000)</b> P 96,500.000	Construction of Road Slope Protection Structure <b>3,404.880</b> Sq. m.	(`000) P 28.342 / Sq. m.	<b>Cost</b> ( <b>'000)</b> P 96,500.000

There is a decrease in physical target by 38.71% from 5,555.560 square meters to 3,404.880 square meters which was ascertained through actual survey. The slope protection countermeasure used is the high tensile wire with hydro seeding and erosion mat.

The change in physical target and unit cost were based on approved POW/DUPA and within the range of prevailing CMPD of the Department.

Modification for Project ID: P00611314LZ DPWH Abra DEO Page 2 of 2

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operations in CAR, Regions I, II, III, IV-A and V

APPROVED/DISAPPROVED:

**ROGER G. MERCADO** Acting Secretary

3.4 SCA/FDN/JTG/AVM

Department of Public Works and Highways Office of the Secretary



Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **CORDILLERA ADMINISTRATIVE REGION** Engineer's Hill, Baguio City

March 21, 2022

#### MEMORANDUM

- FOR : ROGER G. MERCADO Acting Secretary
- THRU : ROBERTO R. BERNARDO Undersecretary for Regional Operations in Luzon except NCR and Region IV-B
- SUBJECT : Request for the Modification of the Project: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abra-Kalinga Rd - K0456 + 100 - K0456 + 200

We are respectfully forwarding the Memorandum dated March 18, 2022 from District Engineer Joselito T. Arao, Abra District Engineering Office, regarding the above subject amounting to **One Hundred Million Pesos (Php 100,000,000.00)**, as indicated below:

	FROM	ТО
Physical Target	5,555.56 Square Meters	3,404.88 Square Meters

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

For the consideration of the Secretary.

KHAD D. TANGGOL Regior ector

R



Republic of the Philippines DELARTMENT OF PUBLIC WORKS AND HIGH. VAYS **ABRA DISTRICT ENGINEERING OFFICE** CORDILLERA ADMINISTRATIVE REGION Bangued, Abra

March 18, 2022

#### MEMORANDUM

- FOR : KHADAFFY D. TANGGOL Regional Director
- THRU : ANGELITA B. MABITAZAN Chief, Planning and Design Division

SUBJECT : Request for the Modification of the Project: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Abra-Kalinga Rd - K0456 + 100 - K0456 + 200

We are respectfully submitting for review and evaluation the above mentioned subject for Modification, amounting to **One Hundred Million Pesos (Php 100,000,000.00)**, as indicated below:

 FROM
 TO

 Project Title:
 Project Title:

 Abra-Kalinga Rd -K0456 + 100 -K0456 + 200
 Abra-Kalinga Rd -K0456 + 100 -K0456 + 200

Physical Target: 5,555.56 Square Meters Physical Target: 3,404.88 Square Meters

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

JOSELITO T. ARAO District Engineer

CAR.8.1 HMCB/CLAR/JTA

		Α.	GENERAL					
1. REGION Cordillera Ad Region	ministrative	2. DEO Abra District				LATIVE DISTRICT		
В. О	RIGINAL PRO	JECT	C. PROPOSED REVISED PROJECT					
4. UACS (Unifie 31010810080	ed Account Code St	ructure as defined	l in GAA)					
5. Project Id P00611314L	z /							
6. Project Cat OO1: Ensure Sa	<b>egory</b> afe and Reliable N	lational Road Sy	stem					
<b>7. Sub-Progra</b> Asset Preservat Landslide - Seco	ion - Rehabilitatio	on/ Reconstruction	on of National Road	s with Slip	os, Slope	Collapse, and		
8. Operating I Central Office	Unit		<b>18. Operating Unit</b> (Change subject to DBM approval) Central Office					
9. Type of Wo Components belo	ork (Enter Details f ow)	19. Type of Work (Enter Details for all Components below)						
Component ID Type of Work			Component ID	Type of Work				
EAO			EAO					
CW 1	Construction Protection Str	of Road Slope ructure	CW 1	Construction of Road Slope Protection Structure				
GAA)	<b>DESCRIPTION</b>	-	20. PROJECT DE Abra-Kalinga Rd - I			1 5 5		
<b>11. ALLOTMEI</b> 100,000	NT (P'000) (as re	ecorded in GAA)	21. REVISED ESTIMATED COS (P'000) (Equal to, than GAA allotment 100,000	o, or lower office)				
12. PHYSICAL Components belo	TARGET (Enter	Details for all	23. PHYSICAL T Components below		Enter Dei	tails for all		
Component ID	Target		Component ID	Target		Target Unit		
EAO			EAO					
CW 1	5,555.56	Square Meters (m2)	CW 1	3,404.8	38	Square Meters (m2)		
L3. UNIT COST pelow)	(Enter Details for	all Components	24. UNIT COST (	Enter Deta	ils for all	Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)		Target Unit Cos (P'000/Target Unit)		

EAO	3,500			EAO	3,5	00	/				
CW 1	96,500	)	17.3699861 040111	CW 1	<b>CW 1</b> 96,		/	28.34167430276 54			
14. PRO.	JECT WORK	LOCATIO	N	strict accord	ance with D	0 65 9	Series 201	(Must be defined in .4. Also complete ojects under OO-			
Start X	120.88901	End X	120.88957	Start X 120.88901 End X 120.8895							
Start Y	17.61122	End Y	17.61137	Start Y	17.61122	Ér	End Y 17.61137 /				
<b>15. ROA</b> Secondar	D CLASSIFIC	ATION (i	f applicable)	26. ROAD CLASSIFICATION (if applicable) Secondary							
Implemen	LEMENTING ting Office of th rict Engineerin	e original p		<b>27. IMPLE</b> Office of the Abra Distric	proposed re	vised	project)	cord the Implementing			
17. PRO. (PIP)	JECT IMPLEN	1ENTATI	ON PLAN	28. PROJE	CT IMPLE	MEN	TATION	I PLAN (PIP)			
Planned June 1, 2	Start Date		<b>d End Date</b> y 25, 2023					ed End Date			
					AP?	). UNDE NO	DER WARRANTY?				
		D.	ATTACHMEN	TS & JUST	IFICATIO	NS					
31. PRO	IECT IMPACT		SIS ATTACHED	? (For Flood (	Control Proje	ects)					
			N/A		Joner of Fridge	(000)					
32. TECH	INICAL JUST	IFICATI	ON (Explain in de	etail in Bullet p	oint format;	mini	mum of 2	points)			
square n	neters which	was asce	cal target by 3 rtained throug gh tensile wire	h actual sur	vey. The	slope	e protect				
			t and unit cost PD of the Dep		d on appro	oved	POW/D	UPA and within			
33. PHO □NO	TOS SUBMIT	TED									
34. A MA □NO	NP OF THE PF ⊠YES	OPOSED	PROJECT WO	RK LOCATI	ON SUBM	LTTE	D				

	35. P	REPARED B	SY:			
Name:	MELGIE JONES D. JAVIER	Position:	ENGINEER II			
Office:	Abra District Engineering Office	Date:				
36. REVIE	WED BY DISTRICT OFFICE (If Required)	38. R	REVIEWED BY REGIONAL OFFICE			
Name:	CHONA LUISAA. RAMOS	Name:	ANGELITA B. MABITAZAN			
Position:	Chief, Planning and Design Section	Position:	Chief, Planning and Design Division			
Date:		Date:				
	OMMENDED BY DISTRICT OFFICE (If Required)	39. REC	COMMENDED BY REGIONAL OFFICE			
Name:	JOSELITOT. ARAO	Name:	KHADAFFY D. TANGGOL			
Position:	District Engineer	Position:	Regional Director			
Date:		Date:				

UACS 31010810080	03000				
Project Id P00611314L2					
40. D	PWH OFF	ICE OF THE	UNDERSECRET	ARIES FOR OPER	RATIONS USE ONLY
Category of Modification (choose one)		<ul> <li>Category</li> <li>Category</li> <li>Category</li> <li>Adjustme</li> <li>Modificati</li> <li>Augmenta</li> </ul>	C – Change in Locatic D – Change in Operat nt – Send to PS-PD to on does not comply w ation	Limits, due to increase n ing Unit (requires DBM amend MYPS ith DBM Categories	
	-			Modification): (	
Category A	Category	ИВ	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
Project Chang Description limits, Project increa Description in but		ns of Work ge in station due to ise or decrease iget ge in Physical t	<ul> <li>No such Barangay</li> <li>No such City/Municipalit y</li> </ul>	change in the (OU)	<ul> <li>Typographical error on Project Component Description</li> <li>Typographical error on other fields not included in, or not consistent with GAA</li> <li>Move funds between Project Components</li> <li>Add/delete Project Components</li> <li>Add/delete Project Components</li> <li>Change of Itemized Project Component:</li> <li>Various</li> <li>Description</li> <li>Location</li> <li>Amount</li> <li>Target</li> </ul>
na a tana di kacamatan kacamatan kacamatan kacamatan kacamatan kacamatan kacamatan kacamatan kacamatan kacamat	Revie	ewed by Off	fice of the Unde	rsecretary for O	perations
Name:	Engr. AGN	IES LU	Engr MA	NNY BULUSAN	
Signature	Agnul	amly		n	
Position:	Technical	Staff - Offic	e of the Unders	secretary	
Date:					
	4	1. DPWH PI	ANNING SERV	CE OFFICE USE	ONLY
Category of Modification (choose one)		Category Category Category Adjustme Modificati Augmenta	C – Change in Locatio D – Change in Operat nt – Send to PS-PD to on does npt comply w	Limits, due to increase n ing Unit (requires DBM amend MYPS ith DBM Categories ID PHYSICAL TP	
Name:	CHRISTY	ELC-CANU			JL R. CORTEZ
Signature		714	Signat		a. 1/1
Position:	Regional	Coordinato		At No	f of Programming Division
Date:		3/24/2	هم Date:		w

1

# Annex A to Form for Modification Request

- -

Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
S00592LZ	K0456 + 100	K0456 + 200	47843	47943	100	Construction of Road Slope Protection Structure	Construction of Slope Protection	Square meters	3404.88
1									
	S00592LZ	LRP + Disp S00592LZ K0456 + 100	LRP + Disp         LRP + Disp           S00592LZ         K0456 + 100         K0456 + 200	LRP + Disp         LRP + Disp         Chainage           S00592LZ         K0456 + 100         K0456 + 200         47843           ,         .         .         .         .	LRP + Disp         LRP + Disp         Chainage         Chainage           S00592LZ         K0456 + 100         K0456 + 200         47843         47943	LRP + Disp         LRP + Disp         Chainage         Chainage         (m)           S00592LZ         K0456 + 100         K0456 + 200         47843         47943         100           1         I         I         I         I         I         I         I	LRP + DispLRP + DispChainageChainage(m)S00592LZK0456 + 100K0456 + 2004784347943100Construction of Road Slope Protection Structure1Image: Construct of the second seco	LRP + DispLRP + DispChainageChainage(m)Construction of Road Slope Protection StructureOf WorkS00592LZK0456 + 100K0456 + 2004784347943100Construction of Road Slope Protection StructureConstruction of Slope Protection1Image: Image: I	LRP + Disp     LRP + Disp     Chainage     Chainage     (m)     M     of Work     Unit       S00592LZ     K0456 + 100     K0456 + 200     47843     47943     100     Construction of Road Slope Protection Structure     Construction of Slope Protection     Square meters       1     1     1     1     1     1     1     1     1