MSIZM



<

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** MANILA

Reference V-049
Project 10: POO 6 14363 LZ

MEMORANDUM

:

FOR

ROGER G. MERCADO Acting Secretary

This refers to the Memorandum dated March 24, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **OIC-District Engineer Gerrylin M. Cantillep**, Masbate 3rd District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

the state of the second second	As per GAA/Origina			As Modified	(19)11年1月1日日本語名
Project Descript					
JACS No. 31	L0108100899000 0611363LZ				
OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Masbate-Cataingan-Placer Rd - K0021+257 - K0021+507		OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Masbate-Cataingan-Placer Rd - K0022+345 - K0022+595			
Physical	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
Target CW1 – Road Slope Protection Structure–	● 17,369.99 /sq.m.	₽ 91,675,000.00	CW1 – Road Slope Protection Structure– 5,277.78 sq.m.	₱ 17,369.99 /sq.m.	₽ 91,675,000.00
5,277.78 sq.m.		₽ 3,325,000.00	EAO	-	₽ 3,325,000.00
EAO - Totai:		₽ 95,000,000.00		Total:	₽ 95,000,000.00

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Acting Secretary's consideration and approval.

ROBERTŐ Ř. BERNARDO, CESO I

Undersecretary for Operations Regions I, II,III, IV-A, V and CAR

APRROVED/DISAPPROVED:

n

ROGER G. MERCADO Acting Secretary

Department of Public Works and Highways