



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 5, 2022

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
DPWH Region II
Carig Sur, Tuguegarao City

SUBJECT : Approved Requests for Modification of Projects Based on FY 2022
DPWH Annual Infrastructure Program funded under the General
Appropriations Act (R. A. 11639)

Forwarded are the requests for modification of eight (8) projects in Cagayan 3rd DEO approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Cagayan 3 rd DEO	1 P00606318LZ ✓	76,923,000.00 ✓
	2 P00611423LZ ✓	100,000,000.00 ✓
	3 P00621242LZ ✓	25,000,000.00 ✓
	4 P00620815LZ ✓	80,000,000.00 ✓
	5 P00621044LZ ✓	16,000,000.00 ✓
	6 P00611418LZ ✓	100,000,000.00 ✓
	7 P00620822LZ ✓	60,000,000.00 ✓
	8 P00620811LZ ✓	80,000,000.00 ✓

For information and appropriate action.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)



MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 15 February 2022 of **Regional Director Loreta M. Malaluan, DPWH Region II**, endorsing the request for the approval of the **Modification** of **Mariano B. Malupeng, OIC-District Engineer, Cagayan Third District Engineering Office**, Tuguegarao City, Cagayan, of the project under FY 2022 General Appropriation Act (GAA), to wit:

Under the 2022 General Appropriations Act (GAA) - 2022

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100807000 Project ID: P00611418LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Peñablanca-Callao Cave Rd - Package 1			UACS No. 310109100807000 Project ID: P00611418LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Peñablanca-Callao Cave Rd - Package 1		
Physical Target	Unit Cost ('000)	Allocation ('000)	Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1- Construction of Slope Protection Structure 5,555.560 SQ.M	₱ 17.367 / Sq. m	₱ 96,500.000	CW1- Construction of Slope Protection Structure 5,887.000 SQ.M	₱ 16.392 / Sq. m	₱ 96,500.000
EAO	-	₱3,500.000	EAO	-	₱3,500.000
Total:		₱ 100,000.000	Total:		₱ 100,000.000
Justification: <ul style="list-style-type: none"> The change in physical target is due to updating of Item 522-a1 (Active Protection System) for its change in unit cost. The allocation is sufficient for the construction of slope protection structure. 					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
(Except NCR and Region IV- B)

APPROVED/DISAPPROVED

ROGER G. MERCADO
Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06041