



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

April 5, 2022

**MEMORANDUM**

**TO :** **Regional Director LORETA M. MALALUAN**  
DPWH Region II  
Carig Sur, Tuguegarao City

**SUBJECT :** **Approved Requests for Modification of Projects Based on FY 2022 DPWH Annual Infrastructure Program funded under the General Appropriations Act (R. A. 11639)**

Forwarded are the requests for modification of eight (8) projects in Cagayan 3<sup>rd</sup> DEO approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Cagayan 3 <sup>rd</sup> DEO	1 P00606318LZ ✓	76,923,000.00
	2 P00611423LZ ✓	100,000,000.00
	3 P00621242LZ ✓	25,000,000.00
	4 P00620815LZ ✓	80,000,000.00
	5 P00621044LZ ✓	16,000,000.00
	6 P00611418LZ ✓	100,000,000.00
	7 P00620822LZ ✓	60,000,000.00
	8 P00620811LZ ✓	80,000,000.00

For information and appropriate action.

  
**ROBERTO R. BERNARDO**

Undersecretary for Regional Operations in Luzon  
(except NCR and Region IV-B)

2



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	II-042
Project ID:	P00611423LZ

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 15 February 2022 of **Regional Director Loreta M. Malaluan, DPWH Region II**, endorsing the request for the approval of the **Modification of Mariano B. Malupeng, OIC-District Engineer, Cagayan Third District Engineering Office**, Tuguegarao City, Cagayan, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100812000 Project ID: P00611423LZ  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Peñablanca-Callao Cave Rd - Package 6			UACS No. 310109100812000 Project ID: P00611423LZ  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Peñablanca-Callao Cave Rd - Package 6		
Physical Target	Unit Cost ('000)	Allocation ('000)	Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1- Construction of Slope Protection Structure 5,555.560 SQ.M	₱ 17.370 / Sq. m	₱ 96,500.000	CW1- Construction of Road Slope Protection Structure 5,864.000 SQ. M	₱ 16.456 / Sq. m	₱ 96,500.000
EAO	-	₱3,500.000	₱3,500.000	-	₱3,500.000
Total:		₱ 100,000.000	Total:		₱ 100,000.000
Justification:					
<ul style="list-style-type: none"><li>The change in physical target is due to updating of Item 522-a1 (Active Protection System) for its change in unit cost.</li><li>The allocation is sufficient for the construction of slope protection structure.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations in Luzon  
(Except NCR and Region IV- B)

**APPROVED/DISAPPROVED**

**ROGER G. MERCADO**  
Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F06029