



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: V-017
Project ID: P00620280LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated February 22, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer Simon N. Arias**, Masbate 2nd District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|-----------------------------|----------------|--|-----------------------------|----------------|
| Project Description | | | | | |
| UACS No. 320101107540000 Project ID: P00620280LZ | | | | | |
| OO2: Protect Lives and Properties | | | OO2: Protect Lives and Properties | | |
| Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | | Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems | | |
| Construction of Calsuche Seawall, Milagros, Masbate | | | Construction of Calasuche Seawall, Milagros, Masbate | | |
| Physical Target | Unit Cost | Allocation (P) | Physical Target | Unit Cost | Estimated Cost |
| CW1 – Construction of Flood Mitigation Structure – 168 Lineal meters | P 574,404.76 / Lineal meter | P 96,500,000 | CW1 – Construction of Flood Mitigation Structure – 168 Lineal meters | P 574,404.76 / Lineal meter | P 96,500,000 |
| EAO | - | P 3,500,000 | EAO | - | P 3,500,000 |
| Total: | | P 100,000,000 | Total: | | P 100,000,000 |
| Justification: | | | | | |
| • Modification was sought to correct the typographical error in the project description, from "CALSUCHE" to "CALASUCHE" as per certification of the Local Government of Milagros Masbate dated February 7, 2022. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

[Signature]

ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05931

For signature of
Secretary