



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

V376

Reference Number: <u>V-031</u>
Project ID: <u>P00620320LZ</u>

MEMORANDUM


FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated February 8, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV** for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101107580000 Project ID: P00620320LZ ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement/Rehabilitation of Cadac-an River Flood Mitigation Structure, Sta. 12+219.2 - Sta. 12+972 Right Side, Sta. 12+219.2 - Sta. 13+125 Left Side, Juban, Sorsogon			 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement/Rehabilitation of Cadac-an River Flood Mitigation Structure, Sta. 12+260 - Sta. 12+308 Right Side, Sta. 11+792 - Sta. 12+848 Left Side, Juban, Sorsogon		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Flood Mitigation Structure 1104 Lineal meters	158,211.05 / Lineal meters	174,665,000.00	CW1 – Construction of Flood Mitigation Structure – 1104 Lineal meters	158,211.05 / Lineal meters	174,665,000.00
EAO –		6,335,000.00	EAO –		6,335,000.00
Total:		181,000,000.00	Total:		181,000,000.00
Justification: Adjustment in station limits adopting the stationing of existing structures to which this project will connect, reckoned from the mouth of the river. Likewise the continuity of the structure is considered, hence the programmed length is proportionate to the allocated amount of the project.					

Construction/Improvement/Rehabilitation of Cadac-an River Flood Mitigation Structure, Sta. 12+260 - Sta. 12+308 Right Side, Sta. 11+792 - Sta. 12+848 Left Side, Juban, Sorsogon P00620320LZ

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/MBB

Department of Public Works and Highways
Office of the Secretary



WIN2F05962