



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

P1373

Reference Number: V-033
Project ID: P00620321LZ


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated February 8, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV** for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101107581000 Project ID: P00620321LZ ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement/Rehabilitation of Cadac-an River Flood Mitigation Structure, Sta. 23+ 817.2 - Sta. 24+ 638 Left Side, Sta. 23+ 817.2 - Sta. 24+ 655 Right Side, Irosin, Sorsogon			 ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement/Rehabilitation of Cadac-an River Flood Mitigation Structure, Sta. 23+ 752.00 - Sta. 24+ 575.57 Left Side, Sta. 23+ 806.50 - Sta. 24+ 357.50 Right Side, Irosin, Sorsogon		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Flood Mitigation Structure 1374.57 Lineal meters	126,962.82 / Lineal meters	174,519,285.00	CW1 – Construction of Flood Mitigation Structure – 1374.57 Lineal meters	126,962.82 / Lineal meters	174,519,285.00
EAO		6,329,715.00	EAO		6,329,715.00
Total:		180,849,000.00	Total:		180,849,000.00
Justification: Adjustment in station limits adopting the stationing of existing structures to which this project will connect, reckoned from the mouth of the river. Likewise the continuity of the structure is considered, hence the programmed length is proportionate to the allocated amount of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:



ROGER G. MERCADO
Acting Secretary

2.1ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06008