



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-129
Project ID: P00620460VS

MEMORANDUM


FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer RICHARD EMMANUEL P. RAGRAGIO, Capiz 2nd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

Appropriations Act (GAA), to wit.

| As per GAA/Original | | | As Modified | | |
|--|-----------------------|--------------------|--|-----------------------|------------------------|
| Project Description | | | | | |
| UACS No. 320102105028000 Project ID: P00620460VS | | | | | |
| OO2: Protect Lives and Properties Against Major Floods | | | OO2: Protect Lives and Properties Against Major Floods | | |
| Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers | | | Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers | | |
| Construction of River Control along Panay River Basin, Brgy. Sto. Angel, Sta. 0+000 - Sta. 0+500, Dimalag, Capiz | | | Construction of River Control along Panay River Basin, Brgy. Sto. Angel, Sta. 0+000 - Sta. 0+-272.80, Dimalag, Capiz | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Construction of Flood Mitigation Structure: 272.80 lineal meters | 161.65 / lineal meter | 44,100.00 | CW1- Construction of Flood Mitigation Structure: 272.80 lineal meters | 161.65 / lineal meter | 44,100.00 |
| EAO | - | 900.00 | EAO | - | 900.00 |
| Total: | | 45,000.00 | Total: | | 45,000.00 |
| Justification: Modification is sought due to adjustment in the end station limit to accordingly correspond with the actual length of the flood control structure that will be constructed. The physical target and its corresponding unit cost per lineal meter have no changes. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

