



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MEMORANDUM

FOR : **Acting Secretary ROGER G. MERCADO**  
This Department

This has reference to the herein Memorandum dated February 12, 2022 of **DPWH Regional Director GERALD A. PACANAN**, endorsing the Project Modification requested by Caretaker - District Engineer **SHERYL B. MULINGBAYAN**, **Mindoro Occidental District Engineering Office**, under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 320101108176000 Project ID: P00620653LZ					
Construction of Flood Control Structure			Construction of Flood Control Structure		
Construction of Flood Control Structure,			Construction of Flood Control Structure,		
Patrick River, Lagnas Section, Sta. 0+000 – Sta. 0+471, Sablayan, Occidental Mindoro			Patrick River, Lagnas Section, Sta. 0+000 – Sta. 0+390, Sablayan, Occidental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure 390 l.m.	₱ 125,641.03/ l.m.	₱ 49,000.00	CW1 – Construction of Flood Mitigation Structure 390 l.m.	₱ 125,641.03/ l.m.	₱ 49,000.00
EA0	-	₱ 1,000.00	₱ 1,000.00	-	₱ 1,000.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00
Justification:					
<ul style="list-style-type: none"><li>• Modification is necessary to correct the Station Limit from <b>Sta. 0+000 – Sta. 0+471</b> to Sta. 0+000 – Sta. 0+390, since the corrected station limits correspond to the given physical target of <b>390 l.m.</b></li><li>• Unit cost presented is within the allowable range set by this Department</li><li>• Attached is the Certification of Reasonableness of Unit Cost issued on January 11, 2022</li></ul>					

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**

Undersecretary for Technical Services  
And Regional Operations in Region IV-B, VI, and VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**

Acting Secretary

