



MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated February 8, 2022 of **DPWH Region IV-B Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No.	320101108178000				
Project ID:	P00620656LZ				
Organizational Outcome 2: Protect Lives and Properties Against Major Floods	Organizational Outcome 2: Protect Lives and Properties Against Major Floods				
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems				
Construction of Barong-barong Flood Control Structure, Sta. 0+500 – Sta. 0+700, Brooke's Point, Palawan	Construction of Barong-barong Flood Control Structure, Sta. 0+500 – Sta. 0+745, Brooke's Point, Palawan				
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Construction of Flood Mitigation Structure 245 LM	₱ 80,000 /LM	₱ 19,600,000	CW1-Construction of Flood Mitigation Structure 245 LM	₱ 80,000 /LM	₱ 19,600,000
EAO	-	₱ 400,000	EAO	-	₱ 400,000
Total:		₱ 20,000,000	₱ 20,000,000		

Justification:

- The modification is sought to correct the project name from Construction of Barong-barong Flood Control Structure, Sta. 0+500 – Sta. 0+700 to Construction of Barong-barong Flood Control Structure, Sta. 0+500 – Sta. 0+745.
- The modification is sought to correct the station limit from Sta. 0+500 – Sta. 0+700 to Sta. 0+500 – Sta. 0+745.

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Under Secretary for Technical Services and Regional Operations in Regions IV-B, VI and VII

APPROVED/ DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02846