



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
REGIONAL OFFICE IV-B
Narra, Palawan

Reference Number: **IVB-105**
Project ID: **P00620658LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated February 8, 2022 of **DPWH Region IV-B Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			Project Description			As Modified		
UACS No. 320101108180000 Project ID: P00620658LZ			Organizational Outcome 2: Protect Lives and Properties Against Major Floods			Organizational Outcome 2: Protect Lives and Properties Against Major Floods		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Malatgao River Flood Control Structure, Sta. 0+000 – 0+150, Quezon, Palawan			Construction of Malatgao River Flood Control Structure, Sta. 0+000 – Sta. 0+094 Left Riverbank, Sta. 0+020 – Sta. 0+094 Right Riverbank, Quezon, Palawan					
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)			
CW1- Construction of Flood Mitigation Structure 168 LM	₱ 58,333 /LM	₱ 9,800.000	CW1- Construction of Flood Mitigation Structure 168 LM	₱ 58,333 /LM	₱ 9,800.000			
EAO	-	₱ 200,000	EAO	-	₱ 200,000			
Total:		₱ 10,000,000	Total:		₱ 10,000,000			
Justification: <ul style="list-style-type: none">The modification is sought to correct the Project name from Construction of Malatgao River Flood Control Structure, Sta. 0+000 – Sta. 0+150, Quezon, Palawan to Construction of Malatgao River Flood Control Structure, Sta. 0+000 – Sta. 0+094 Right Riverbank, Sta. 0+020 – Sta. 0+094 Left Riverbank, Quezon, Palawan.The modification is sought to correct the station limit from Sta. 0+000 – Sta. 0+150 to Sta. 0+000 – Sta. 0+094 Right Riverbank, Sta. 0+020 – Sta. 0+094 Left Riverbank								

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Under Secretary for Technical Services and Regional Operations in
Regions IV-B, VI and VII

APPROVED / ~~DISAPPROVED~~

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02847