



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated February 8, 2022 of **DPWH Region IV-B Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narra,

As per GAA/Original		As Modified	
Project Description			
UACS No.		320101108181000	
Project ID:		P006206591Z	
Organizational Outcome 2: Protect Lives and Properties Against Major Floods		Organizational Outcome 2: Protect Lives and Properties Against Major Floods	
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	
Construction of Malinao River Flood Control Structure, Sta. 0+000 – 0+125, Narra, Palawan		Construction of Malinao River Flood Control Structure, Sta. 0+000 – Sta. 0+234 Right Bank, Sta. 0+040 – Sta. 0+240 Left Bank, Narra, Palawan	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	
CW1- Construction of Flood Mitigation Structure	₱ 67,742 /LM	₱ 29,400.000	
434 LM			
EAO	-	₱ 600.000	
Total:		₱ 30,000.000	
Justification:			
• The modification is sought to correct the station limit from Sta. 0+000 – Sta. 0+125 to Sta. 0+000 – Sta. 0+234 Right bank, Sta. 0+040 – Sta. 0+240 Left Bank.			

Palawan, of the project under FY 2022 General Appropriation Act (GAA), to wit:
Based on the evaluation, the submitted request for modification of the said project is found in order.
Hence the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Under Secretary for Technical Services and Regional Operations in
Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02809