



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated February 8, 2022 of **DPWH Region IV-B Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narra, Palawan, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101108183000 Project ID: P00620661LZ					
Organizational Outcome 2: Protect Lives and Properties Against Major Floods			Organizational Outcome 2: Protect Lives and Properties Against Major Floods		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Narra Poblacion Flood Control, Sta. 0+000 – Sta. 2+000, Narra, Palawan			Construction of Narra Poblacion Flood Control, Sta. 0+000 – Sta. 1+790, Narra, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure 1,790 LM	₱ 26.279 /LM	₱ 47,040.000	CW1-Construction of Flood Mitigation Structure 1,790 LM	₱ 26.279 /LM	₱ 47,040.000
EAO	-	₱ 960.000	EAO	-	₱ 960.000
Total:		₱ 48,000.000	₱ 48,000.000		

Justification:

- The modification is sought to correct the project name from Construction of Narra Poblacion Flood Control, Sta. 0+000 – Sta. 2+000 to Construction of Narra Poblacion Flood Control, Sta. 0+000 – Sta. 1+790.
- The modification is sought to correct the station limit from Sta. 0+000 – Sta. 2+000 to Sta. 0+000 – Sta. 1+790.
- Attached is the certificate of reasonableness of unit cost.

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Under Secretary for Technical Services and Regional Operations in
Regions IV-B, VI and VII

APPROVED / DISAPPROVED



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02789