



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **IVB-091**
Project ID: **P00620666LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated February 8, 2022 of **DPWH Region IV-B Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipulan, Narra, Palawan, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description				As Modified	
UACS No. 320101108188000 Project ID: P00620666LZ		Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Tagusao River Flood Control Structure, Sta. 0+100 – 0+400, Quezon, Palawan				Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Tagusao River Flood Control Structure, Sta. 0+070 – Sta. 0+620 Right Riverbank, Quezon, Palawan	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)		
CW1-Construction of Flood Mitigation Structure 550 LM	₱ 53,454 /LM	₱ 29,400,000	CW1-Construction of Flood Mitigation Structure 550 LM	₱ 53,454 /LM	₱ 29,400,000		
EAO	-	₱ 600,000	EAO	-	₱ 600,000		
Total:		₱ 30,000,000	Total:		₱ 30,000,000		

Justification:
• The modification is sought to correct the Project name from Construction of Tagusao River Flood Control Structure, Sta. 0+100 – Sta. 0+400, Quezon, Palawan to Construction of Tagusao River Flood Control Structure, Sta. 0+070 – Sta. 0+620 Right Riverbank, Quezon, Palawan.
• The modification is sought to correct the station limit from Sta. 0+100 – Sta. 0+400 to Sta. 0+070 – Sta. 0+620 Right Riverbank.

Based on the evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Under/ Secretary for Technical Services and Regional Operations in
Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

