



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-043**
Project ID: **P00620676LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 11 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101108194000 Project ID: P0620676LZ			OO2: Protect Lives and Properties		
OO2: Protect Lives and Properties Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Mitigation Structure, Bryg. Hagan, Sta. 0+000 – Sta. 0+250, Bongabong, Oriental Mindoro			Construction of Flood Mitigation Structure, Bryg. Hagan, Sta. 0+000 – Sta. 0+112, Bongabong, Oriental Mindoro		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure 118.897 l.m.	₱ 117,792/ L.m.	₱ 14,005.18	CW1 – Construction of Flood Mitigation Structure 224.00 l.m.	₱ 62.52/ L.m.	₱ 14,005.18
EAO	-	₱ 285.82	EAO	-	₱ 285.82
Total:		₱ 14,291.00	Total:		₱ 14,291.00

Justification:

- Modification is requested due to the increase in physical target from **118.897 l.m.** to **224.00 l.m.** due to earthworks consideration of actual river bank condition as per validation.
- Station limit adjusted due to provision of gabion revetment at both sides which serves as protection structure for Hagan Bridge abutments

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVALAJ

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02860