



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 19, 2022

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
DPWH Region II
Carig Sur, Tuguegarao City

SUBJECT : Approved Requests for Modification of Projects Based on FY 2022
DPWH Annual Infrastructure Program funded under the General
Appropriations Act (R. A. 11639)

Forwarded are the requests for modification of ten (10) projects in Isabela 1st DEO approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Isabela 1st DEO	1 P00604294LZ	5,250,000.00
	2 P00621045LZ	45,000,000.00
	3 P00621048LZ	45,000,000.00
	4 P00621049LZ	45,000,000.00
	5 P00621050LZ	40,222,000.00
	6 P00621053LZ	50,000,000.00
	7 P00621054LZ	50,000,000.00
	8 P00621055LZ	50,000,000.00
	9 P00621056LZ	45,000,000.00
	10 P00621047LZ	45,000,000.00

For information and appropriate action.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 ACL/RRB

ARM - 463 2



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Number:

11-1000

Project ID:

P00621050LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 02 March 2022 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II**, endorsing the request for the approval of the **Modification of Deoferio P. Vehemente, Jr., District Engineer, Isabela 1st District Engineering Office, City of Ilagan, Isabela**, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104924000 Project ID: P00621050LZ			UACS No. 320102104924000 Project ID: P00621050LZ		
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Flood Control Project along Cagayan River (Sta. 0+000 - Sta. 0+220), Nagulian Baculod, City of Ilagan, Isabela			Construction of Flood Control Project along Cagayan River (Sta. 0+000 - Sta. 0+146), Naguilian Baculod, City of Ilagan, Isabela		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Construction of Flood Mitigation Structure 146 L.M	₱ 269.983 / L.M	₱ 39,417.56	CW1- Construction of Flood Mitigation Structure 146 L.M	₱ 269.983 / L.M	₱ 39,417.56
EAO	-	₱ 804.44	EAO	-	₱ 804.44
Total:		₱ 40,222	Total:		₱ 40,222
Justification:					
Change in station limit was based on the actual length of the project.					
The proposed flood mitigation structure is concrete revetment on steel sheet piles. will cover Sta. 0+000 - Sta. 0+146 along Naguilian Baculod Section of the Cagayan River at City of Ilagan, Isabela.					
There is a minor typographical error on the project location. Hence, the change from Nagulian Baculod to Naquillian Baculod.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
except NCR and Region IV-B

APPROVED/DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary
WIN2F06293



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 02 March 2022 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II**, endorsing the request for the approval of the **Modification of Deoferio P. Vehemente, Jr., District Engineer, Isabela 1st District Engineering Office**, City of Ilagan, Isabela, of the project under FY 2022 General Appropriation Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104924000 Project ID: P00621050LZ			UACS No. 320102104924000 Project ID: P00621050LZ		
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Flood Control Project along Cagayan River (Sta. 0+000 - Sta. 0+220), Nagulian Baculod, City of Ilagan, Isabela			Construction of Flood Control Project along Cagayan River (Sta. 0+000 - Sta. 0+146), Naguilian Baculod, City of Ilagan, Isabela		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Construction of Flood Mitigation Structure 146 L.M	₱ 269.983 / L.M	₱ 39,417.56	CW1- Construction of Flood Mitigation Structure 146 L.M	₱ 269.983 / L.M	₱ 39,417.56
EAO	-	₱ 804.44	EAO	-	₱ 804.44
Total:		₱ 40,222	Total:		₱ 40,222
Justification:					
Change in station limit was based on the actual length of the project.					
The proposed flood mitigation structure is concrete revetment on steel sheet piles. will cover Sta. 0+000 - Sta. 0+146 along Naguilian Baculod Section of the Cagayan River at City of Ilagan, Isabela.					
There is a minor typographical error on the project location. Hence, the change from Nagulian Baculod to Naguilian Baculod.					
Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.					

ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
except NCR and Region IV-B

APPROVED/DISAPPROVED

ROGER G. MERCADO
Acting Secretary

2.1 MBB/ACL/RRB



PWM-422 II