



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

April 19, 2022

**MEMORANDUM**

**TO :** Regional Director LORETA M. MALALUAN  
DPWH Region II  
Carig Sur, Tuguegarao City

**SUBJECT :** Approved Requests for Modification of Projects Based on FY 2022  
DPWH Annual Infrastructure Program funded under the General  
Appropriations Act (R. A. 11639)

Forwarded are the requests for modification of ten (10) projects in Isabela 1st DEO approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Isabela 1st DEO	1 P00604294LZ	5,250,000.00
	2 P00621045LZ	45,000,000.00
	3 P00621048LZ	45,000,000.00
	4 P00621049LZ	45,000,000.00
	5 P00621050LZ	40,222,000.00
	6 P00621053LZ	50,000,000.00
	7 P00621054LZ	50,000,000.00
	8 P00621055LZ	50,000,000.00
	9 P00621056LZ	45,000,000.00
	10 P00621047LZ	45,000,000.00

For information and appropriate action.

**ROBERTO R. BERNARDO**

Undersecretary for Regional Operations in Luzon  
(except NCR and Region IV-B)

2.1 ACL/RRB

ARM - 463 2



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

Reference Number: **II-089**  
Project ID: **P00621056LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 02 March 2022 of **Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II**, endorsing the request for the approval of the **Modification of Deoferio P. Vehemente, Jr., District Engineer, Isabela 1<sup>st</sup> District Engineering Office, City of Ilagan, Isabela**, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104930000 Project ID: P00621056LZ			UACS No. 320102104930000 Project ID: P00621056LZ		
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Flood Mitigation Structure along Cagayan River (Sta. 0+000 - Sta. 0+170), Bagutari, Sto. Tomas, Isabela			Construction of Flood Mitigation Structure along Cagayan River (Sta. 0+000 - Sta. 0+150), Bagutari, Sto. Tomas, Isabela		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Construction of Flood Mitigation Structure 150 L.M	₱ 294 / L.M	₱ 44,100	CW1- Construction of Flood Mitigation Structure 150 L.M	₱ 294 / L.M	₱ 44,100
EAO	-	₱ 900	EAO	-	₱ 900
Total:		₱ 45,000	Total:		₱ 45,000
Justification:					
Change in station limit was based on the actual length of the project.					
The proposed flood mitigation structure is concrete revetment on steel sheet piles. It will cover Sta. 0+000 - Sta. 0+150 along Bagutari Section of the Cagayan River at Sto. Tomas, Isabela.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations in Luzon  
Except NCR and Region IV-B

**APPROVED/DISAPPROVED**

*[Signature]*





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : ROGER G. MERCADO  
Acting Secretary  
This Department

This refers to the memorandum dated 02 March 2022 of Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II, endorsing the request for the approval of the Modification of Deoferio P. Vehemente, Jr., District Engineer, Isabela 1<sup>st</sup> District Engineering Office, City of Ilagan, Isabela, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104930000 Project ID: P00621056LZ  ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods  Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction of Flood Mitigation Structure along Cagayan River (Sta. 0+000 - Sta. 0+170), Bagutari, Sto. Tomas, Isabela			UACS No. 320102104930000 Project ID: P00621056LZ  ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods  Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Construction of Flood Mitigation Structure along Cagayan River (Sta. 0+000 - Sta. 0+150), Bagutari, Sto. Tomas, Isabela		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1- Construction of Flood Mitigation Structure 150 L.M	₱ 294 / L.M	₱ 44,100	CW1- Construction of Flood Mitigation Structure 150 L.M	₱ 294 / L.M	₱ 44,100
EAO	-	₱ 900	EAO	-	₱ 900
Total:		₱ 45,000	Total:		₱ 45,000
Justification:					
Change in station limit was based on the actual length of the project.					
The proposed flood mitigation structure is concrete revetment on steel sheet piles. It will cover Sta. 0+000 - Sta. 0+150 along Bagutari Section of the Cagayan River at Sto. Tomas, Isabela.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO  
Undersecretary for Operations in Luzon  
Except NCR and Region IV-B

APPROVED/DISAPPROVED

