



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number:

IVB-076

Project ID:

P00621114LZ

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This has reference to the herein Memorandum dated 8 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the Project Modification requested by **District Engineer NOEL L. FUENTEBELLA**, Palawan 2<sup>nd</sup> District Engineering Office, Antipuluan, Narra, Palawan of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 320102104996000 Project ID: P00621114LZ			
Organizational Outcome 2: Protect Lives and Properties Against Major Floods		Organizational Outcome 2: Protect Lives and Properties Against Major Floods	
Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers	
Construction of CulAsian River Flood Control Structure, Sta. 0+000 – Sta. 0+150, Rizal, Palawan Palawan		Construction of CulAsian River Flood Control Structure, Sta. 0+000 – Sta. 0+082, Rizal, Palawan	
Physical Target	Unit Cost P ('000)	Allocation P ('000)	
CW1 – Construction of Flood Mitigation Structure 82 LM	₱ 119,512/ LM	₱ 9,800,000	CW1 – Construction of Flood Mitigation Structure 82 LM
EAO	-	₱ 200,000	EAO
Total:		₱ 10,000.00	Total:
Total:		₱ 10,000.00	Total:
Justification:			
<ul style="list-style-type: none"><li>The modification is sought to correct the station limit from Sta. 0+000 – Sta. 0+150 to Sta. 0+000 – Sta. 0+082.</li><li>Attached is the certificate of reasonableness of unit cost.</li><li>The Design for this structure is 20mm thick Concrete Slope Protection (revetment) with 6 meters height steel sheet piles.</li></ul>			

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services  
And Regional Operations in Region IV-B, VI, and VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

